

CNWRA

*3/14/88*

NOTE TO: Jerome Pearring

FROM: Kien Chang *KC*

SUBJECT: COMMENTS ON ENGINEERED BARRIER SYSTEM PROGRAM  
MANAGER'S PERIOD REPORT - PMPR NO. 88-7

I have reviewed the subject document. The following are my comments:

1. The subject progress report on Program Element Engineered Barrier System presents the type of good management progress report-I would like to receive from the Center. It provides me enough information on the progress in the Program Element without burdening the Center's staff with a lot of time spent on report writing.
2. Up to now, the Center's work on the Program Element has been mainly on scheduling (program architecture) and work initiation. As more technical work is being done, I expect the progress report to contain more technical discussions. To minimize the staff's time spent on report writing, I suggest that technical discussions may be submitted as enclosures to the progress report. The technical discussions can be prepared in formats which can be easily adapted for the Center's final reports for the Program Element.

*cc R. Keller*

*Kien Chang*  
Kien Chang  
Project Officer, EBS

8805120010 880509  
PDR WASTE  
WM-11 : DCD