

December 23, 2003

Mr. J. B. Beasley, Jr.  
Vice President  
Southern Nuclear Operating Company  
Post Office Box 1295  
Birmingham, Alabama 35201

SUBJECT: REVISION OF SCHEDULE FOR THE CONDUCT OF REVIEW OF THE  
JOSEPH M. FARLEY NUCLEAR PLANT LICENSE RENEWAL APPLICATION

Dear Mr. Beasley:

Enclosed is a revised schedule for the review of the Joseph M. Farley Nuclear Plant (FNP), Units 1 and 2, license renewal application. This schedule has been revised to reflect the 22-month review plan. Because no hearing was requested and granted, the milestones associated with time to conduct a hearing was removed from the schedule. The revised schedule also includes the dates for the issuance of *Federal Register Notices* for the availabilities of draft and final supplemental environmental impact statements. If you have any questions on the revised review schedule, please contact me at 301-415-1315 or e-mail [tyl1@nrc.gov](mailto:tyl1@nrc.gov).

Sincerely,

**/RA/**

Tilda Liu, Project Manager  
License Renewal Section A  
License Renewal and Environmental Impacts Program  
Division of Regulatory Improvements Programs  
Office of Nuclear Reactor Regulation

Docket Nos. 50-348 and 50-364

Enclosure: As stated

cc w/encl: See next page

December 23, 2003

Mr. J. B. Beasley, Jr.  
Vice President  
Southern Nuclear Operating Company  
Post Office Box 1295  
Birmingham, Alabama 35201

SUBJECT: REVISION OF SCHEDULE FOR THE CONDUCT OF REVIEW OF THE  
JOSEPH M. FARLEY NUCLEAR PLANT LICENSE RENEWAL APPLICATION

Dear Mr. Beasley:

Enclosed is a revised schedule for the review of the Joseph M. Farley Nuclear Plant (FNP), Units 1 and 2, license renewal application. This schedule has been revised to reflect the 22-month review plan. Because no hearing was requested and granted, the milestones associated with time to conduct a hearing was removed from the schedule. The revised schedule also includes the dates for the issuance of *Federal Register Notices* for the availabilities of draft and final supplemental environmental impact statements. If you have any questions on the revised review schedule, please contact me at 301-415-1315 or e-mail ty11@nrc.gov.

Sincerely,  
**/RA/**  
Tilda Liu, Project Manager  
License Renewal Section A  
License Renewal and Environmental Impacts Program  
Division of Regulatory Improvements Programs  
Office of Nuclear Reactor Regulation

Docket Nos. 50-348 and 50-364

Enclosure: As stated

cc w/encl: See next page

**DISTRIBUTION:**

See next page

Document Name: C:\ORPCheckout\FileNET\ML033580545.wpd

Accession No: ML033580545

OFFICE	LA:RLEP	PM:RLEP	PM:RLEP	SC:RLEP
NAME	YEdmonds	JCushing	TLiu	SLee
DATE	12/10/03	12/10/03	12/11/03	12/23/03

OFFICIAL RECORD COPY

**HARD COPY**

RLEP RF  
TLiu (PM)  
FRinaldi  
CHawes  
JCushing

**E-MAIL:**

PUBLIC

J. Craig  
D. Matthews  
F. Gillespie  
R. Barrett  
C. Grimes  
RidsNrrDe  
E. Imbro  
G. Bagchi  
K. Manoly  
W. Bateman  
J. Calvo  
R. Jenkins  
P. Shemanski  
H. Nieh  
S. Black  
B. Boger  
D. Thatcher  
G. Galletti  
C. Li  
J. Moore  
M. Mayfield  
A. Murphy  
S. Smith (srs3)  
S. Duraiswamy  
Y. (Renee) Li  
RLEP Staff

-----  
C. Julian (R-II)  
T. Johnson (R-II)  
D. Cummings (OGC)  
M. Lemoncelli (OGC)  
OPA  
B. Jain  
L. Whitney

**Farley Nuclear Plant, Units 1 and 2**  
**License Renewal Application Review Schedule**  
Revision 2

<b>Milestone</b>	<b>Schedule</b>	<b>Actual</b>
Receive license renewal application	09/15/03	09/15/03
Federal Register Notice (FRN) published for receipt and availability	10/06/03	10/06/03
FRN published for acceptance/rejection	10/30/03	10/30/03
FRN published for opportunity for hearing	11/07/03	11/05/03
Scoping and screening methodology audit complete	11/21/03	11/21/03
FRN published for intent/environmental scoping meeting	12/05/03	12/05/03
Deadline for filing hearing requests and petitions for intervention	12/08/03	12/05/03
Environmental scoping meeting	01/08/04	
Environmental scoping period ends	02/06/04	
Environmental requests for additional information (RAIs) issued	02/25/04	
Environmental RAIs responses received	04/14/04	
Draft supplemental environmental impact statement (SEIS) issued	08/13/04	
FRN published for availability/comment on draft SEIS	08/20/04	
Public meeting to discuss draft SEIS	09/23/04	
Safety evaluation report (SER) with open items issued	10/15/04	
End of draft SEIS comment period	11/05/04	
Advisory Committee on Reactor Safeguards (ACRS) Subcommittee meeting on SER with open items	12/04	
SER open items responses received	12/17/04	
Final SEIS issued	03/25/05	
FRN published for availability of final SEIS	04/01/05	
SER issued	04/08/05	
ACRS Full Committee meeting on SER	06/05	
ACRS letter issued	06/05	
Staff Recommendation to Director, NRR	07/08/05	
Decision - Director, NRR (license issued, if approved)	07/15/05	

December 23, 2003

Enclosure

Joseph M. Farley Nuclear Plant

cc:

Mr. Don E. Grissette  
General Manager - Plant Farley  
Southern Nuclear Operating Company  
Post Office Box 470  
Ashford, Alabama 36312

Mr. Charles R. Pierce  
Manager - License Renewal  
Southern Nuclear Operating Company  
Post Office Box 1295  
Birmingham, Alabama 35201

Mr. B. D. McKinney  
Licensing Manager  
Southern Nuclear Operating Company  
Post Office Box 1295  
Birmingham, Alabama 35201-1295

Mr. Fred Emerson  
Nuclear Energy Institute  
1776 I Street, N.W., Suite 400  
Washington, DC 20006-3708

Mr. M. Stanford Blanton  
Balch and Bingham Law Firm  
Post Office Box 306  
1710 Sixth Avenue North  
Birmingham, Alabama 35201

Mr. William D. Oldfield  
SAER Supervisor  
Southern Nuclear Operating Company  
Post Office Box 470  
Ashford, Alabama 36312

Mr. J. D. Woodard  
Executive Vice President  
Southern Nuclear Operating Company  
Post Office Box 1295  
Birmingham, Alabama 35201

State Health Officer  
Alabama Department of Public Health  
434 Monroe Street  
Montgomery, Alabama 36130-1701

Chairman  
Houston County Commission  
Post Office Box 6406  
Dothan, Alabama 36302

Resident Inspector  
U.S. Nuclear Regulatory Commission  
7388 N. State Highway 95  
Columbia, Alabama 36319