

William R. Kanda  
Vice President - Nuclear

440-280-5579  
Fax: 440-280-8029

December 15, 2003  
PY-CEI/NRR-2746L

United States Nuclear Regulatory Commission  
Document Control Desk  
Washington, DC 20555

Perry Nuclear Power Plant  
Docket No. 50-440  
Oscillation Power Range Monitor Operability

Ladies and Gentlemen:

This letter provides the Perry Nuclear Power Plant (PNPP) response to the September 30, 2003 Boiling Water Reactor Owners' Group (BWROG) letter (Serial BWROG-03049) regarding Oscillation Power Range Monitor (OPRM) operability.

PNPP currently complies with the interim corrective actions as required by Technical Specifications 3.3.1.3. Although the OPRM's are administratively inoperable, the OPRM's are capable of causing a scram. The scram setpoints were developed for Operating Cycle 9 using the generic setpoint methodology as outlined in NEDO-32465-A.

The proposed plan for restoring the operability of the OPRM's is as follows:

1. Contract General Electric to perform the Operating Cycle 10 Specific Setpoint Analysis. It is anticipated that this action will be completed by June 30, 2004.

As part of this activity, General Electric has been requested to review and compile known issues associated with the OPRM setpoint methodology / OPRM setpoints (several General Electric potential reportable concerns and/or 10 CFR 21 reports), and to provide within the PNPP specific setpoint analysis resolution of the issues.

2. Update the PNPP OPRM setpoint calculation. It is anticipated that this action will be completed by July 30, 2004.
3. Update various calibration instructions and implement setpoints. It is anticipated that this action will be completed by September 30, 2004.
4. Subsequent to the completion of the above items, the OPRM's will be declared operable. It is anticipated that this action will be completed by September 30, 2004.


A001

December 15, 2003  
PY-CEI/NRR-2746L  
Page 2 of 2

The proposed plan is being submitted to the Nuclear Regulatory Commission for information.  
The planned activities are not considered to be regulatory commitments.

If you have any questions or require additional information, please contact Mr. Vernon K. Higaki,  
Manager - Regulatory Affairs, at (440) 280-5294.

Very truly yours,

A handwritten signature in black ink, appearing to be 'W. Higaki', written in a cursive style.

cc: NRC Project Manager  
NRC Resident Inspector  
NRC Region III