

WM DOCKET CONTROL
CENTERS

'85 MAY 23 11:10

WM Record File
101.2
102.2
106

WM Project 10, 11, 16
Docket No.

Distribution CFE 22/11
KEB, MSB
CG, LUG, TV
TO: MURPHY
4/21/85
H. S. Kennedy
Captain Stable
Linehan
Johnson

ORIGINAL
NOT RECORDED

15
2

DOE FORM 64

United States Government

Department of Energy

memorandum

DATE: MAY 22 1985

REPLY TO
ATTN OF: RM-23

SUBJECT: Planning for Future DOE/NRC Meetings

TO: D. Vieth
J. Neff
L. Olson
S. Mann

Attached is a draft listing of the proposed interactions with NRC. The topics, dates for the meetings, and whether or not the meeting date is firm, is noted. I will discuss this listing with the NRC on May 30. I would appreciate your input on the attachment no later than c.o.b. on May 24. I am also requesting one senior person from your office to accompany me to this meeting with the NRC. The meeting will take place in the Forrestal Building, Room 1E-245, starting at 9:00 a.m.

8506110112 850522
PDR WASTE PDR
WM-10

Ralph Stein
Ralph Stein, Director
Engineering & Licensing Division

cc: W. Purcell
Team Leaders

MSB 652
SMT 1067
Brief - 1235

DRAFT

15

- 2 -

- | | | |
|--------------------------------------|----------|-----------|
| 23. BWIP Waste Package Workshop | October | Firm |
| 24. BWIP Exploratory Shaft Test Plan | October | Firm |
| 25. BWIP QA Workshop | November | Tentative |

DRAFT

DRAFT

15
3

SCHEDULE OF TENTATIVE AND PLANNED
DOE/NRC MEETINGS
as of
May 1985

<u>TOPIC</u>	<u>DATE</u>	<u>STATUS OF DATES</u>
1. Meeting Topics and Scheduling	May 30	Firm
2. Q-List Methodology	June	Firm
3. Generic ES Test Plans, Construction & Licensing	July	Firm
4. BWIP Hydrology Workshop	late June/ July	Tentative
5. Retrievability Position	July	Tentative
6. EA Comment Response	July	Firm
7. Tuff Waste Package	July	Firm
8. BWIP Geology Data Review	July	Tentative
9. Tuff ES Design	August	Firm
10. Tuff Hydrology & Geochemistry	August	Tentative
11. BWIP ES Design	August	Firm
12. SRP ES Design	August	Firm
13. Subsystem Performance Allocation	September	Tentative
14. Tuff Exploratory Shaft Test Plan	September	Firm
15. BWIP Waste Package	September	Tentative
16. Tuff Seismo-Tectonics	Sept/Oct	Tentative
17. SRP In Situ Testing	Sept/Oct	Tentative
18. BWIP Repository Design Workshop	Sept/Oct	Tentative
19. BWIP Geochemistry Workshop	Sept/Oct	Tentative
20. SRP Waste Package	October	Tentative
21. Tuff Performance Assessment Plan	1-4 October	Firm
22. BWIP Meteorology Monitoring Workshop	October	Tentative

DRAFT