

FEB 17 1993

89001784

MEMORANDUM FOR: Barbara D. Meehan
 Senior Contract Administrator
 Contract Administration Branch #1
 Division of Contracts and
 Property Management, ADM

THRU: Willard B. Brown
 Deputy CNWRA Program Manager
 Program Management, Policy Development
 and Analysis Staff, NMSS

FROM: Robert B. Neel, Program Element Manager
 Performance Assessment Program Element
 Division of High-Level Waste Management, NMSS

SUBJECT: EXTENSION OF CNWRA MILESTONES FOR THE PA ELEMENT

The purpose of this memo is to request that you direct the CNWRA to reschedule the following milestones as indicated below:

Extend Major Milestone 5702-065-150-000, "Contribution to IPA (Iterative Performance Assessment) Phase 2 Report," from February 26, 1993 to March 31, 1993, and

Extend Intermediate Milestone 5702-065-440, "Configuration Management for TPA," from February 26, 1993 to April 30, 1993. (Note: in the letter of February 2, 1993 from R. G. Baca, CNWRA, to R. B. Neel, NRC, this Milestone was inadvertently referred to as 3702-065-440).

151

Robert B. Neel, Program Element Manager
 Performance Assessment Program Element
 Division of High-Level Waste Management, NMSS

cc: M. Knapp, PMDA

DISTRIBUTION: CNWRA930021/930020

Central File BJYoungblood, HLWM JJLinehan, HLWM HLHP r/f
 MVFederline, HLHP RLBallard, HLEN JHolonich, HLPD NMSS r/f
 BStiltenpole, PMSI MKnapp, PMSI BLynn, HLWM RNeel, HLHP
 CNWRA ACNW MLee, HLPD LPDR & PDR LSS

OFC	HLHP	N	HLHP	E				
NAME	NEisenberg/ga		RBNeel	RSN				
DATE	02/17/93		02/17/93					

C = COVER E = COVER & ENCLOSURE N = NO COPY

G: VMTA RBN
220043

NH16 1/0
WM-1
426.1

9302230260 930217
PDR WASTE
WM-1 PDR