

United States Government

Department of Energy

memorandum

DATE: August 30, 1985

REPLY TO
ATTN OF: RW-23

SUBJECT: Schedule of Tentative and Planned DOE/NRC Meetings

TO:	W. Purcell, RW-20	T. Isaacs, RW-22
	R. Stein, RW-23	E. Burton, RW-25
	J. Fiore, RW-22	R. Blaney, RW-22
	M. Frei, RW-23	A. Jelacic, RW-24
	D. Alexander, RW-24	B. Gail, RW-25
	C. Parker, RW-25	S. Mann, CRP
	L. Olson, BWIP	J. Neff, SRP
	D. Vieth, NNWSI	J. Mecca, BWIP
	J. Szymanski, NNWSI	L. Casey, SRP

The attachment to this memorandum is the most up to date listing of tentative and planned DOE/NRC meetings. It is being provided for your information and use.



C. R. Head, Acting Leader
Licensing and QA Team
Office of Geologic Repositories

Attachment:

HQ/OGR, Schedule of Tentative and Planned
DOE/NRC Meetings as of August 30, 1985

8509300417 850830
PDR WASTE
WM-1 PDR

HQ/OCR
 SCHEDULE OF TENTATIVE AND PLANNED
 DOE/NRC MEETINGS
 as of
 August 30, 1985

	<u>TOPIC</u>	<u>DATE</u>	<u>STATUS OF DATES</u>
1.	EA Comment Reponse	September	Tentative
2.	Generic QA Meeting (NRC to propose agenda and date. Site specific workshop dates to be set at generic meeting.)	September	Tentative
3.	CY 1986 Meeting Planning	September	Tentative
4.	Subsystem Performance Allocation (NRC to send DOE letter on proposed scope/agenda.)	September 26-27	Firm
5.	BWIP Geochemistry Workshop	Sept/Oct	Tentative
6.	BWIP Waste Package	October 8-10	Firm
7.	SRP Waste Package	October 29-31	Firm
8.	BWIP Meterology Monitoring Workshop (NRC questions the need for a site specific meeting, DOE will determine if a generic meeting is more appropriate.)	October	Tentative
9.	SCP Chapter 8	TBD	Tentative
10.	Tuff Hydrology & Geochemistry	TBD (after # 9)	Tentative
11.	Tuff Performance Assessment Plan	TBD (after # 9)	Tentative
12.	Seismo-Tectonics (DOE to send NRC annotated outline by 6/21. Need for TUFF specific meeting will be considered.)	TBD (after # 9)	Tentative
13.	Tuff Exploratory Shaft Test Plan	TBD (after # 9)	Tentative

14. BWIP Exploratory Shaft Test Plan	TBD (after # 9)	Tentative
15. BWIP Hydrology Workshop	Oct/Nov	Tentative
16. SCP Issue Resolution Strategy, Issues & Data Needs (DOE to propose agenda and date.)	Oct/Nov	Tentative
17. BWIP ES Design	November 3-5	Tentative
18. SRP Surface Based Test Plan	Nov 5-7	Firm
19. SRP ES Design	Nov 19-21	Firm
20. BWIP Geology Workshop	Nov/Dec	Tentative
21. BWIP Repository Design Workshop	Nov/Dec	Tentative
22. SRP Repository Design	Dec/Jan	Tentative
23. SRP In Situ Testing	Dec/Jan (after # 9)	Tentative

Sep. 1
85 AUG 31 09:27

FACSIMILE TRANSMISSION

Department of Energy
Headquarters/OCRWM

FROM: C.R. HEAD
PHONE: 252-5625

DATE: 30 AUG '85

NUMBER OF PAGES, EXCLUDING
COVER SHEET: 3

TO: _____

PHONE: _____

TO: _____

PHONE: _____

TO: _____

PHONE: _____

TO: _____

PHONE: _____

TO: JOHN LINEHAN
PHONE: 427-4672

COMMENTS: _____

TO SEND TRANSMISSION: 252-9608

TO VERIFY RECEIPT BY HQ: 252-9761

WM DOCKET CONTROL
CENTER

'85 SEP -3 AM 53

WM Record File
109

WM Project 1
PDR = ✓

Distribution:

J Linehan
HJM
(Return to WM, C. 10)
623-55

S Grace
K Stablein
S Coplan
R Johnson

nb

ORIGINAL NOT REC'D