



Department of Energy  
WM DOCKET CONTROL CENTER  
Washington, DC 20585

'85 AUG 23 P12:03

August 22, 1985

WM Record File  
109

WM Project 1  
Docket No. \_\_\_\_\_  
PDR   
LPDR \_\_\_\_\_

Distribution:  
PEB MSB MK Johnson / Kennedy  
X-JOB HTM JTG DEM CLR  
(Return to WM, 623-SS) Boyle / Linehan  
To: CLR Coplan et

CURRENTLY SCHEDULED OCRWM SHORT-TERM PROGRAM MILESTONES

- 8/85 Issue Draft Transportation Business Plan.
- 9/85 Issue Regional Characterization Reports for second repository.
- 9/85 Submit Interim Copper Status Report to Congress.
- 9/85 Issue Draft Transportation Institutional Plan.
- 10/85 Issue 1985 Spent Fuel Storage Requirement Report.
- 11/85 Issue Project Decision Schedule.
- 11/85 Issue Draft Area Recommendation Report for second repository.
- 11/85 Issue Transportation Business Plan.
- 12/85 Issue Environmental Assessments for first repository.
- 12/85 Issue Nomination and Recommendation Decisions for first repository site.
- 1/86 Submit MRS proposal and Environmental Assessments to Congress.
- 1/86 Submit Fee Adequacy Report to Congress.

8508290138 850822  
PDR WASTE PDR  
WM-1

OCRWM/PROJECT-OFFICE SELECTED EVENTS CALENDAR

- September 24-26 International Topical Meeting on High-Level Nuclear Waste Disposal, Technology and Engineering. Red Lion Motor Inn, Pasco, WA. Contact Carol Parks (509) 375-2728.
- September (date to be determined) State of Illinois workshop on experience in monitoring high-level waste shipments. Hilton Hotel, Springfield, IL. Contact Gale Melson, (217) 546-8100.
- October 22-26 Nuclear Waste Management Symposium, Carlsbad, NM. Contact C. A. Sankey (505) 887-0586 or B. A. Encinas (505) 885-0071.
- November 19-21 OCRWM Transportation Institutional Workshop. Westin Hotel, Atlanta, GA. Contact Susan Denny (202)252-2439.

For further details on the Department of Energy and the Nuclear Regulatory Commission meetings listed below call (800) 368-2235 for a recorded message. In Maryland call (800) 492-4610. All meetings will take place in the Washington, D.C. area; locations and times will be added when established.

- August 27-28 Tuff exploratory shaft design
- September 16-17 Tuff exploratory shaft test plan
- September 23-26 Tuff hydrology & Geochemistry
- September (date to be determined) DOE's responses to NRC's comments on the EAS
- October 1-4 Tuff performance assessment plan
- October 8-10 BWIP waste package
- October 16-17 BWIP exploratory shaft test plan
- October 29-31 Salt Repository Project waste package
- November 5-7 Salt Repository Project surface based test plan
- November 19-21 Salt Repository Project exploratory shaft design

\*\*\*\*\*

Milestones and selected events calendar are prepared by the Office of Policy, Integration and Outreach (Neal Duncan, 202-252-2838)