

Dominion Nuclear Connecticut, Inc.
Millstone Power Station
Rope Ferry Road
Waterford, CT 06385



March 5, 2004

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555-0001

Serial No.: 03-373B
NL&OS/ETS: R0
Docket Nos.: 50-336
50-423
License Nos.: DPR-65
NPF-49

DOMINION NUCLEAR CONNECTICUT, INC. (DOMINION)
MILLSTONE POWER STATION UNITS 2 AND 3
GENERIC LETTER 2003-01 CONTROL ROOM HABITABILITY – REVISED
SCHEDULE FOR CONTROL ROOM TESTING AND TECHNICAL INFORMATION
SUBMITTAL

On June 12, 2003, the NRC issued Generic Letter (GL) 2003-01, "Control Room Habitability," to all operating reactors. This generic letter requested information that demonstrates that the control room at each facility complies with the current licensing and design bases as well as applicable regulatory requirements. In an August 11, 2003 letter (Serial No. B18945) Dominion provided an alternative schedule for submittal of the information requested in the generic letter for Millstone Units 2 and 3. Our alternative schedule was based on completing tracer gas testing at Millstone Unit 3 using the same vendor used at Surry and North Anna Power Stations and performing a common hazards analysis for both Millstone Units 2 and 3, which would permit providing a complete single unified response to the generic letter for both units. This letter modifies the schedule for Millstone Unit 3.

Based on a decision to change tracer gas test vendors for Millstone Unit 3 and that vendor's availability, the tracer gas testing of the Unit 3 control room envelope can not be performed in time to support the proposed May 31, 2004 response to the generic letter. Thus, Dominion plans to provide a response to the generic letter for Units 2 and 3 by May 31, 2004 and supplement the Unit 3 response, as necessary, based on tracer gas testing results by August 31, 2004. This submittal schedule will provide ample time to complete tracer gas testing and any subsequent evaluation of the Unit 3 control room envelope.

If you have any questions, please contact Mr. Thomas Shaub at (804) 273-2763.

Very truly yours,

David A. Christian
Senior Vice President – Nuclear Operations and Chief Nuclear Officer

Commitments made by this letter:

1. Submit GL 2003-01 requested information for Millstone Units 2 and 3 by May 31, 2004 and supplement the Unit 3 response, as necessary, based on tracer gas test results by August 31, 2004.

cc: U. S. Nuclear Regulatory Commission
Region I
Regional Administrator
475 Allendale Road
King of Prussia, PA 19406-1415

Mr. V. Nerses
NRC Senior Project Manager
Millstone Power Station Units 2 and 3

Mr. S. M. Schneider
NRC Senior Resident Inspector
Millstone Power Station