

sf

WM DOCKET CONTROL CENTER

85 MAY 29 11:08

WM Record File

101.2
102.2
106

WM Project 10,11,16

Docket No. _____

PDR

LPDR

Distribution: Giarratana

REB MTB JOB mek LBH JTG

DRM HJM CFR Bilhorn

(Return to WM, 623-SS) Kennedy sf

Coplan Wright

Stablein Linehan

Johnson

AGENDA

SUBJECT: Meeting to Review Planned Interactions Between DOE and NRC on the Repository Program

DATE/LOCATION: May 30, 1985
DOE Forrestal Building
Room 1E245

TIME: 9:00 A.M.

1. Review procedures for setting up technical meetings
 - Lead time
 - Advance exchange of information
 - Management review of meeting minutes
2. CY 1985 Technical Meetings
 - Confirm schedules (see attached list)
 - Identify additional meetings needed
3. EA Comment Resolution
4. Status of Appendix 7 of Procedural Agreement
5. Identify Topics for CY 1986 Meetings

8506100586 850529
PDR WASTE PDR
WM-10

BWUP 1389
NWS1 656
SANT 1073

SCHEDULE OF TENTATIVE AND PLANNED
DOE/NRC MEETINGS
as of
May 29, 1985

<u>TOPIC</u>	<u>DATE</u>	<u>STATUS OF DATES</u>
1. Meeting Topics and Scheduling	May 30	Firm
2. Appendix 7	June	Tentative
3. Q-list Methodology	June	Firm
4. Generic ES Test Plans, Construction & Licensing	July	Firm
5. BWIP Hydrology Workshop	July	Firm
6. EA Comment Reponse	July	Firm
7. Tuff Waste Package	July	Firm
8. BWIP Geology Data Review	July	Tentative
9. Retrievability Position	July/August	Tentative
10. Tuff ES Design	August	Firm
11. Tuff Hydrology & Geochemistry	August	Tentative
12. BWIP ES Design	August	Tentative
13. SRP ES Design	August	Firm
14. CY 1986 Meeting Planning	August	Tentative
15. Tuff Seismo-Tectonics	August 19	Firm
16. Subsystem Performance Allocation	September	Tentative
17. Tuff Exploratory Shaft Test Plan	September	Firm
18. BWIP Waste Package	September	Tentative
19. SRP Repository Design	September	Tentative
20. SRP In Situ Testing	Sept/Oct	Tentative
21. BWIP Repository Design Workshop	Sept/Oct	Tentative
22. BWIP Geochemistry Workshop	Sept/Oct	Tentative

23. SRP Waste Package	October	Tentative
24. Tuff Performance Assessment Plan	1-4 October	Firm
25. BWIP Meterology Monitoring Workshop	October	Tentative
26. BWIP Waste Package Workshop	October	Tentative
27. BWIP Exploratory Shaft Test Plan	October	Tentative
28. SRP Surface Based Test Plan	Oct/Nov	Firm
29. SRP SCP Issue Resolution Strategy, Issues & Data Needs	Oct/Nov	Firm
30. BWIP QA Workshop	November	Tentative

FACSIMILE TRANSMISSION

Department of Energy
Headquarters/OCRWM

FROM: C.R. HEAD
PHONE: 252-5625

DATE: 29 MAY 85

TO: HUB MILLER
PHONE: 427-4177

NUMBER OF PAGES, EXCLUDING
COVER SHEET: 3

TO: JOHN LINEHAN
PHONE: 427-4672

TO: _____

PHONE: _____

TO: _____

PHONE: _____

TO: _____

PHONE: _____

COMMENTS: _____

TO SEND TRANSMISSION: 252-9608

TO VERIFY RECEIPT BY HQ: 252-9761