

*Handy please start a file on OHIO "Agreement State" RJD*

*Ray  
FBI*

**Ohio Agreement Application Processing Schedule**

<u>Action</u>	<u>Start Date</u>	<u>End Date</u>
<u>Actual Date</u>		
● Draft request package received by NRC 01/26/98	01/26/98	---
02/06/98 Completeness review of draft package (2 weeks) <i>2 areas - more needed SSD U recovery</i>	01/26/98	02/06/98
OSP, NMSS, OGC, AEOD, RIII concur on schedule	02/12/98	---
OSP comments on completeness to Ohio	02/13/98	---
Ohio completes request package (2 weeks)	02/17/98	02/27/98
● Complete draft request received by NRC	03/02/98	---
* NRC technical review of draft request (8 weeks) <i>RIII, OGC, AEOD, NMSS, OSP</i>	03/09/98	05/01/98
OSP compiles technical review comments (3 weeks)	05/04/98	05/22/98
● NRC comments to Ohio	05/25/98	---
Ohio prepares Governor's Request package OSP prepares Commission Paper/staff assessment (4 weeks)	05/25/98	06/19/98
OSP lead to see if Ohio addressed comments. ●		
● Governor's Request package received by NRC	06/22/98	---
* NRC review of changes to request package, and office concurrence on Commission Paper/staff assessment (4 weeks)	06/22/98	07/17/98
Paper with staff assessment to Commission EDO > 07/20/98 (2 weeks)		Comm > 07/31/98
Commission consideration of the proposal to publish the Agreement in the FR (4 weeks)	08/03/98	08/28/98
● Commission approval of publication in FR	08/28/98	---
Publication of proposed Agreement in FR (4 weeks)	09/07/98	09/28/98

- ----- indicates milestone

**Ohio Agreement Application Processing Schedule - cont.**

<u>Action</u>	<u>Start Date</u>	<u>End Date</u>
<u>Actual Date</u>		
Public comment period (30 days)	09/07/98	10/05/98
Response to comments and preparation of final Commission Paper (2 weeks)	10/05/98	10/16/98
→ NRC office concurrence on final Commission Paper w/attachments (2 weeks)	10/16/98	10/30/98
Final Paper with staff assessment to Commission (2 weeks)	EDO > 10/30/98 Comm > 11/13/98	
Commission consideration of Agreement (4 weeks)	11/13/98	12/11/98
• Commission approval of Agreement	12/11/98	---
Signing of Agreement Ceremony (requested by Ohio before Gov. leaves office)	NLT 12/31/98	
• FR notice of effective Agreement (within 30 days after signing)	---	01/30/98