

Mr. James T. Ramey
 Executive Director
 Joint Committee on Atomic Energy
 Congress of the United States

Dear Mr. Ramey:

This is to inform the Joint Committee that the Atomic Energy Commission has amended Construction Permit No. CPER-11 issued to the Curtiss-Wright Corporation on June 20, 1957. The amendment extends the latest date for completion of the reactor to March 31, 1958.

A copy of the amendment and related notice submitted to the Federal Register Division are attached.

Sincerely yours,

cc: Cong. Comm. - 1
 Chairman - 1

H. L. Price
 Director
 Division of Licensing and Regulation

Enclosures:

1. Amendment No. 1
2. Notice to Federal Register

OFFICE ▶	I&R	I&R	I&R			
SURNAME ▶	CTEdwards/mjm	LJohnson	HPrice			
DATE ▶	2/13/58	2/13/58	2/14/58			

C. D. G. L.
2/14

28
D-72