



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

MAR - 5 2004

Advanced Technologies and Laboratories
International, Inc.
ATTN.: Ms. Ray-way Hwang
President
20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 17 TO TASK ORDER NO. 1 ENTITLED "TECHNICAL ASSISTANCE FOR THE DEVELOPMENT OF AN ENVIRONMENTAL IMPACT STATEMENT FOR THE RECLAMATION OF SEQUOYAH FUELS CORPORATION FACILITY IN GORE, OKLAHOMA" UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

The purpose of this modification is to confirm verbal authorization provided to Abe Zeitoun, of your organization on February 26, 2004; to extend the period of performance from March 3, 2004 through April 2, 2004, at no extra cost to the Government. The modification is necessary to provide the NRC additional time necessary to evaluate the contractor's proposal dated February 25, 2004, for a within scope change to the task order. Accordingly, the subject contract is hereby modified:

The second paragraph of the basic contract, first sentence, as modified in Modification No. 14, beginning with "Task Order" is deleted and substituted with the following in lieu thereof:

"Task Order No. 1 shall be in effect from May 30, 2000 through April 2, 2004."

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the spaces provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Carolyn A. Cooper, Division of Contracts, T-712, ADM/DC/CMC1, Washington, D.C. 20555. You should retain the third copy for your records.

If you have any questions concerning this modification, please contact Carolyn A. Cooper,
Contract Specialist, on (301) 415-6737.

Sincerely,



Sharon D. Stewart, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Enclosure: As stated

ACCEPTED:



NAME David E. Lupi

Director of Contracts
TITLE

3/9/04
DATE