

DAVIS-BESSE 0350 PANEL MEETING

February 24, 2004

Time: 12:30pm to 4:00pm CT; 1:30pm to 5:00pm ET

Bridge Number: (800) 638-8081 pass code [REDACTED]

210 minutes reserved

RMI Attendees: Tech Conf. Room

\$ 2

Purpose: To discuss significant technical and performance issues, NRC regulatory approach, and inspection resources and priorities.

Agenda: Below

Limit: 210 minutes: Scheduled 180

No.	Name	Description	Time (min)
	Panel	Approve Today's Agenda (<i>Standing Item</i>)	5
	Riemer	Discuss EAL Status and Conversation with a CI	20
	Thomas	Discuss Plant Status and Inspector Insights and Emergent Issues List (<i>Standing Item</i>)	5
	Hopkins	Discuss New/Potential Licensing Issues (<i>Standing Item</i>)	5
	Passehl	Discuss Allegations: 1) New; 2) Determine If Required to Be Resolved Prior to Restart; and 3) Requested Extensions (<i>Standing Item</i>)	10
	[REDACTED]		
	Grobe	Discuss Safety Culture Paper	10
	Lipa	Discuss HOT List	20
	Stang	Discuss Communication Status (<i>Standing Item</i>)	10
	Grobe	Signature on Final Recommendation to Caldwell Memo	10
	Grobe	Final Panel Concurrence on the Restart Authorization Letter	15
	Passehl	Final Panel Concurrence on the Inspection Schedule Letter	15
	Hills	Discuss CAL Closure	10
	Lipa	Discuss Action Items	10

7C

1-30

DAVIS-BESSE 0350 PANEL MEETING
TUESDAY - February 24, 2004

No.	Name	Description	Time (min)
	Panel	Discuss/Update Milestones and Commitments (<i>Standing Item</i>):	5
	<div style="position: relative;"> <div style="position: absolute; left: -100px; top: 50px; font-size: 2em;">Ex 5</div> <div style="background-color: black; width: 150px; height: 250px; position: relative;"> <div style="position: absolute; top: 0; left: 0; width: 100%; height: 100%;"></div> </div> </div>	Panel issues restart recommendation to Jim Caldwell Panel briefing for Commissioners' TAs Commission Public Meeting-DB LLTF Jim Caldwell issues draft Order to licensee (for affirmation/hearing declination) Licensee affirms conditions of Order and declines hearing Finalize restart authorization letter and Order (letter to be signed by Jim Caldwell; will authorize restart and transmit the Order - Order to be signed by Jim Dyer) Implement Restart Communications Plan (1-day Enforcement Notification) Issue restart authorization letter and Order and Implement Enhanced Inspection Plan Implement restart Inspection plan 0350 Public Meetings (Date & Location TBD)	
	Lipa	Review Key Items Scheduled for Next Panel Meetings	5