

June 30, 2004

MEMORANDUM TO: Acting Deputy Director  
Division of Licensing Project Management

THRU: Cornelius Holden, Project Director /RA/  
Project Directorate I  
Division of Licensing Project Management

FROM: Robert Clark, Project Manager, Section 1 /RA/  
Project Directorate I  
Division of Licensing Project Management

SUBJECT: MAY MONTHLY REPORT ON THE STATUS OF OPEN TIAs ASSIGNED  
TO NRR

The attached graph and tables give the status of open TIAs assigned to NRR as of May 31, 2004.

Since the last status report, no draft TIAs were sent to the Regions, no draft TIAs were returned from a region, no TIAs were completed and no new TIA were opened. Of the three open TIAs, the following divisions are the current action holder: DE - 3 and DSSA - 3.

Byron is the only TIA draft response that is presently late that affect TIA goals.

There is one (1) TIA draft response (Arkansas One) due within the next two months that affect TIA goals.

Attachments: 1. Graph of TIA Status  
2. Table 1 - Summary Data  
3. Table 2 - Open TIAs Assigned to NRR (by plant name)  
4. Table 3 - Closed TIAs Assigned to NRR - FY04 YTD (by TIA Number)

cc w/atts: See next page

June 30, 2004

MEMORANDUM TO: Acting Deputy Director  
Division of Licensing Project Management

THRU: Cornelius Holden, Project Director /RA/  
Project Directorate I  
Division of Licensing Project Management

FROM: Robert Clark, Project Manager, Section 1 /RA/  
Project Directorate I  
Division of Licensing Project Management

SUBJECT: MAY MONTHLY REPORT ON THE STATUS OF OPEN TIAs ASSIGNED  
TO NRR

The attached graph and tables give the status of open TIAs assigned to NRR as of May 31, 2004.

Since the last status report, no draft TIAs were sent to the Regions, no draft TIAs were returned from a region, no TIAs were completed and no new TIA were opened. Of the three open TIAs, the following divisions are the current action holder: DE - 3 and DSSA - 3.

Byron is the only TIA draft response that is presently late that affect TIA goals.

There is one (1) TIA draft response (Arkansas One) due within the next two months that affect TIA goals.

- Attachments: 1. Graph of TIA Status  
2. Table 1 - Summary Data  
3. Table 2 - Open TIAs Assigned to NRR (by plant name)  
4. Table 3 - Closed TIAs Assigned to NRR - FY04 YTD (by TIA Number)

cc w/atts: See next page

ADAMS Accession Number: ML041700229

OFFICE	PDI-1/PM	PDI-1/SC	PDI/PD
NAME	RClark	RLauer	CHolden
DATE	6/8/04	6/23/04	6/30/04

OFFICIAL RECORD COPY

Date: June 30, 2004

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

DISTRIBUTION:

PUBLIC

PDI-2 R/F

J. Wiggins, RI

B. Platchek, RI

R. Blough, RI

W. Lanning, RI

J. Barnes, RII

V. McCree, RII

L. Plisco, RII

J. Caldwell, RIII

R. Lanksbury, RIII

G. Grant, RIII

J. Grobe, RIII

C. Pederson, RIII

D. Chamberlain, RIV

T. P. Gwynn, RIV

A. Howell, RIV

NRR BCs, SCs and PDs (by e-mail)

B. Boger

D. Matthews

M. Johnson

C. Carpenter

C. Grimes

L. Marsh

R. Perch

M. Kotzalas

R. Clark

B. Sheron

C. Holden


G. Dick

E. Brown

D. Roberts

D. Holland

# TIA STATUS - FY 2004



**TABLE 1 - SUMMARY DATA  
FY2004**

	New TIAs		Draft TIAs sent to Region for review		Draft TIAs returned from Region		Closed TIAs (Final response issued)		Open TIAs		Draft By Due Date (A)**	Late* TIAs (B)	% by Due Date* (A/A+B)
	May 04	FY-04	May 04	FY-04	May 04	FY-04	May 04	FY-04	May 04	FY-04			
Region I	0	0	0	0	0	0	0	0	0	0	0	0	
Region II	0	0	0	0	0	0	0	1	1	1	1	0	
Region III	0	0	0	3	0	2	0	2	1	1	0	1	
Region IV	0	1	0	0	0	0	0	0	1	1	1	0	
<b>Total</b>	<b>0</b>	<b>1</b>	<b>0</b>	<b>3</b>	<b>0</b>	<b>2</b>	<b>0</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>2</b>	<b>1</b>	<b>67%</b>

\* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."

\*\* (A) is TIAs in process, closed, or draft sent by latest agreed upon due date.

**OPEN TIAs ASSIGNED TO NRR (by Plant Name) Table 2**

PLANT	TIA # - MEMO DATE	TAC#/TITLE	INITIAL AGREED COMPL. DATE	CURRENT AGREED COMPL. DATE*	ACTION HOLDER	AGE (mo's)	SE EVAL. INPUT	STATUS/ OTHER REMARKS	BILLED TO DATE (HRS)
BYRON Unit 1 Region III	2003-02 01/28/03	MB7378 - Licensed power limit	04/01/03	<del>04/01/03</del> <del>06/06/03<sup>F</sup></del> <del>08/30/03<sup>F</sup></del> <del>01/30/04<sup>T<sup>a</sup></sup></del> 04/30/04T	DLPM	16	SRXB EEIB SPLB	Draft TIA in concurrence and is expected to be issued 06/03/04.	1036.6
TURKEY POINT 3 & 4 Region II	2003-03 04/30/03	MB8728/29 - Review of SBO strategy/analysis	12/31/03	<del>12/31/03<sup>F</sup></del> 04/30/04T <sup>a</sup>	SRXB	13	EEIB SRXB	Conference call with licensee held on 5/10/04 to discuss draft RAI. Awaiting licensee response.	286.3
ARKANSAS ONE - Region IV	2004-01 02/09/04	MC1994 - Evaluate Class 1E Station Batteries	06/09/04	06/09/04	EEIB	4	EEIB	Draft RAI forwarded to licensee on 03/03/04. RAI response received 04/06/04. Staff preparing draft TIA.	107.7
					<b>Average Age (Months)</b>	<b>11</b>		<b>Average Hours Billed</b>	<b>476.87</b>

\* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."

<sup>a</sup> Not part of completion goal because of the RAI. See COM-106, Rev. 1 Section 6, "Performance Measures."

TABLE 3

**CLOSED TIAs ASSIGNED TO NRR - FY04 YTD  
(By TIA Number)**

<b>TIA NO.</b>	<b>TAC NO.</b>	<b>DATE OF INITIAL REQUEST</b>	<b>DATE * COMPLETED</b>	<b>AGE (Months)</b>	<b>PLANT</b>	<b>HOURS BILLED</b>
2003-05	MC1305/06	11/12/03	01/14/04	2	Brunswick Region II	64.7
2003-04	MC0584	08/12/03	02/11/04	6	Davis Besse Region III	382.5
2003-06	MC1676	12/15/03	02/06/04	2	Davis Besse Region III	85
			<b>Average Age (Months)</b>	<b>3.33</b>	<b>Average Hours Billed</b>	<b>177.40</b>

Note: Completion dates are within the original agreed-upon date unless otherwise noted.

\* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."