

Due Dates for Sandia Vulnerability Studies

July 25, 2002

1/23/03
W

Task	Due Date	Revised Due Date (if needed)	Completed Date
1.1 ^{Ex 2} Airplane Crashing Into an ISFSI			
1.1.a Structural Analyses	July 29, 2002		
1.1.b Thermal Analysis	Sept. 16, 2002		
1.1.c Rod-to-Cask Source Term			
1.1.d Fission Product Transport	Oct. 21, 2002		
1.1.e Consequence Analysis	Oct. 31, 2002		
1.1.f Final Report	Nov. 18, 2002		
1.1.g Computer Code Demos	Oct. 18, 2002	Feb 1, 2003	
1.2 ^{Ex 2} Airplane Crashing Into an ISFSI			
1.2.a Planes, Scenarios	July 12, 2002		
1.2.b Modeling ^{Ex 2}			
1.2.c Report	Nov. 30, 2002	Dec 15, 03	
1.3 ^{Ex 2} Simplified Computer model			
1.3.a Model Development	July 19, 2002	Feb 1, 2003	

Portions Ex 2