



Constellation Energy

Nine Mile Point Nuclear Station

P.O. Box 63
Lycoming, New York 13093

January 3, 2005
NMP1L 1908

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555-0001

SUBJECT: Nine Mile Point Units 1 and 2
Docket Nos. 50-220 and 50-410
Facility Operating License Nos. DPR-63 and NPF-69

License Renewal Application – Response to NRC Letter dated December 7, 2004
Regarding Status of NRC Staff Review (TAC Nos. MC3272 and MC3273)

Gentlemen:

By letter dated December 7, 2004, the NRC informed Nine Mile Point Nuclear Station, LLC (NMPNS) of a concern relating to support of activities required to maintain the established review schedule for the Nine Mile Point (NMP) License Renewal Application (LRA). The letter identifies past performance in which the NMPNS support for NRC audit activities and responses to draft requests for additional information did not meet the NRC's expectations. The NMPNS plan to provide adequate resources to support the established review schedule was also requested.

NMPNS and Constellation Energy are committed to providing the necessary resources to meet the established schedule for the review of the NMP LRA. The renewal of the operating licenses for NMP Units 1 and 2 is a strategic part of our company's future plans and of utmost importance to the company. It is recognized, however, that our past performance did not always meet your expectations or our expectations for responsiveness. While there are several contributing factors, we have taken action to resolve each factor and provide the necessary support for the remainder of the NRC review and approval schedule. Specifically, we have reorganized the project team to be more efficient, added a supervisor experienced in license renewal to oversee the corporate and site resources, added technical staff members experienced in license renewal, and assigned a Constellation Energy manager experienced in license renewal at another Constellation plant (i.e., R. E. Ginna Nuclear Power Plant) to provide consultation to the project team and improve our communications with the NRC project manager. The senior Constellation Energy project sponsor will also provide additional oversight to ensure that any potential concerns are resolved before there is any impact to the review schedule.

A107

Page 2
NMP1L 1908

NMPNS welcomes the opportunity to meet with your staff to further describe our plans. Any feedback from your staff is also welcome to ensure we are providing the proper support.

Very truly yours,



James A. Spina
Vice President Nine Mile Point

JAS/DEV/jm

cc: Mr. S. J. Collins, NRC Regional Administrator, Region I
Mr. G. K. Hunegs, NRC Senior Resident Inspector
Mr. P. S. Tam, Senior Project Manager, NRR
Mr. P. T. Kuo, Director, License Renewal and Environmental Impacts Program, NRR
Mr. N. B. Le, License Renewal Project Manager, NRR