



MEMORANDUM

Date: 22 October, 2004

To: Decommissioning Committee, Federal Building 8

From: F. Watts, Clym Environmental Services, LLC

RE: Federal Building 8 – Decommissioning, Weekly Report

Clym Environmental Services, LLC remains on schedule, performing all tasks designated for the work period of October 18, 2004 through October 22, 2004. The following is a projected work schedule for the coming work week. On-site operations will conclude on Friday, October 29, 2004.

Work Period	Tasks
10/25 – 10/29	Initiate the evaluation of the following survey units: 1-101, 1-102, 1-103, 1-104, B-106, SB-107, SB-108 Complete the evaluation of the following survey units: 1-87, 1-89, 1-91, 1-92, 1-93, 1-94, 1-95, 1-96, 1-97, 1-98, 1-99, 1-100, 1-105, 1-101, 1-102, 1-103, 1-104, B-106, SB-107, SB-108

Reference: 41022.1