

LSSARP MEETING

LSS SCHEDULE

Fielden Dickerson
March 22-23, 1995

Short-Term Planning and Scheduling

- Identification of the LSS Option
- Phase 2 Functional Requirements
- Analysis of Benefits and Costs (build-buy)
- Preparations for OCRWM RMS Reprocessing
 - Headers
 - Inclusion/Exclusion templates
- Funding Process for LSS Operations
 - Mechanics
 - Institutional Approval
- Near-and Mid-Term Implementation Plans

Short-Term Planning and Scheduling (cont)

- **Site for LSS Operations**
 - Decision/Affirmation
 - Implementation including Funding Mechanism
- **NRC-DOE Memorandum of Understanding
(per Supplementary Info)**
- **Proceed with Rule Changes**