

LSSARP MEETING

LSS SCHEDULE

Fielden Dickerson
March 22-23, 1995

Short-Term Planning and Scheduling

- **Identification of the LSS Option**
- **Phase 2 Functional Requirements**
- **Analysis of Benefits and Costs (build-buy)**
- **Preparations for OCRWM RMS Reprocessing**
 - Headers
 - Inclusion/Exclusion templates
- **Funding Process for LSS Operations**
 - Mechanics
 - Institutional Approval
- **Near-and Mid-Term Implementation Plans**

Short-Term Planning and Scheduling (cont)

- **Site for LSS Operations**
 - Decision/Affirmation
 - Implementation including Funding Mechanism
- **NRC-DOE Memorandum of Understanding
(per Supplementary Info)**
- **Proceed with Rule Changes**