

Crystal River
Inspection / Activity Plan
03/01/2005 - 09/30/2006

Unit Number	Inspection Activity	Title	No. of Staff on Site	Planned Dates Start	Planned Dates End	Inspection Type
	EB1SSDPC - SSDPC PRE-INSPECTION VISIT		1			
3	IP 7111121	Safety System Design and Performance Capability		03/28/2005	03/30/2005	Baseline Inspections
	PS2- EP - EP INSPECTION		1			
3	IP 7111402	Alert and Notification System Testing		04/25/2005	04/29/2005	Baseline Inspections
3	IP 7111403	Emergency Response Organization Augmentation Testing		04/25/2005	04/29/2005	Baseline Inspections
3	IP 7111404	Emergency Action Level and Emergency Plan Changes		04/25/2005	04/29/2005	Baseline Inspections
3	IP 7111405	Correction of Emergency Preparedness Weaknesses and Deficiencies		04/25/2005	04/29/2005	Baseline Inspections
3	IP 711151	Performance Indicator Verification		04/25/2005	04/29/2005	Baseline Inspections
	EB1SSDPC - SAFETY SYSTEM DESIGN & PERF. CAPABILITY		4			
3	IP 7111121	Safety System Design and Performance Capability		04/25/2005	04/29/2005	Baseline Inspections
3	IP 7111121	Safety System Design and Performance Capability		05/09/2005	05/13/2005	Baseline Inspections
	MTN-MR - MR EFFECTIVENESS		1			
3	IP 7111112B	Maintenance Effectiveness		08/15/2005	08/19/2005	Baseline Inspections
	OL PREP - INITIAL EXAM PREP		3			
3	V23237	CRYSTAL RIVER/EXAMS AT POWER FACILITIES		08/15/2005	08/19/2005	Not Applicable
	OL EXAM - INITIAL EXAM		3			
3	V23237	CRYSTAL RIVER/EXAMS AT POWER FACILITIES		09/12/2005	09/16/2005	Not Applicable
	PS1-RP - RP OCCUPATIONAL BASELINE - WEEK 1		3			
3	IP 7112101	Access Control to Radiologically Significant Areas		10/31/2005	11/04/2005	Baseline Inspections
3	IP 7112102	ALARA Planning and Controls		10/31/2005	11/04/2005	Baseline Inspections
3	IP 7112202	Radioactive Material Processing and Transportation		10/31/2005	11/04/2005	Baseline Inspections
3	IP 711151	Performance Indicator Verification		10/31/2005	11/04/2005	Baseline Inspections
	MTN-ISI - INSERVICE INSPECTION		2			
3	IP 7111108P	Inservice Inspection Activities - PWR		11/07/2005	11/11/2005	Baseline Inspections
	MTNT1160 - 2515/160 U-3: PZR PENETRATION NOZZLES		1			
3	IP 2515/160	Pzr Pene Nozzles & Stm Space Piping Connections in U.S. PWRs [NRC Bulletin 2004-01]		11/07/2005	11/11/2005	Safety Issues
	MTNSGSI - STEAM GENERATOR ISI		2			
3	IP 7111108P	Inservice Inspection Activities - PWR		11/14/2005	11/18/2005	Baseline Inspections
	PS1-RP - RP OCCUPATIONAL BASELINE - WEEK 2		3			
3	IP 7112101	Access Control to Radiologically Significant Areas		11/14/2005	11/18/2005	Baseline Inspections
3	IP 7112102	ALARA Planning and Controls		11/14/2005	11/18/2005	Baseline Inspections
3	IP 7112202	Radioactive Material Processing and Transportation		11/14/2005	11/18/2005	Baseline Inspections
3	IP 711151	Performance Indicator Verification		11/14/2005	11/18/2005	Baseline Inspections
	EB1-MODS - MODIFICATIONS/10CFR50.59		4			
3	IP 7111102	Evaluation of Changes, Tests, or Experiments		12/05/2005	12/09/2005	Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.

Enclosure

Crystal River
Inspection / Activity Plan
03/01/2005 - 09/30/2006

Unit Number	Inspection Activity	Title	No. of Staff on Site	Planned Dates Start	Planned Dates End	Inspection Type
	EB1-MODS - MODIFICATIONS/10CFR50.59		4			
3	IP 7111117B	Permanent Plant Modifications		12/05/2005	12/09/2005	Baseline Inspections
	MTN-HS - HEAT SINK		1			
3	IP 7111107B	Heat Sink Performance		01/09/2006	01/13/2006	Baseline Inspections
	OL RQ - REQUAL INSPECTION		2			
3	IP 7111111B	Licensed Operator Requalification Program		01/30/2006	02/03/2006	Baseline Inspections
	PS2-EP - EP EXERCISE		3			
3	IP 7111401	Exercise Evaluation		04/24/2006	04/28/2006	Baseline Inspections
3	IP 7111404	Emergency Action Level and Emergency Plan Changes		04/24/2006	04/28/2006	Baseline Inspections
3	IP 71151	Performance Indicator Verification		04/24/2006	04/28/2006	Baseline Inspections
	DRP - PI&R		4			
3	IP 71152B	Identification and Resolution of Problems		06/05/2006	06/23/2006	Baseline Inspections