

3/2/01

DPO - Schedule

1. Ross Landsman returned from vacation - 01/04/01
2. Nominations received from Ross - 01/08/01
3. Steve to make a selection and provide package to the third member
4. Hold discussions to identify information need, people to meet with, and develop preliminary agenda and organize a meeting at Chicago (February 13 and 14)
5. Collect information
6. Conference call among three panel members on 1/29 or 1/30 to finalize meeting agenda, discuss questions and issues
7. Meeting in Chicago (February <sup>15</sup>~~13~~ and <sup>16</sup>14)
8. Develop draft report by February 16
9. Follow-up meeting, if needed, February 21
10. Final Draft - February 22
11. Panel meets in Washington to finalize the report

next  
complete  
wells

March 2<sup>nd</sup> final report - due to EMO

1/05, 1/31 - 2/9 - Steve out

D-2