TOP-TEN-MILLSTONE-LICENSING-TASKS 2nd Quarter 2005

1. *MPS 3 AST - full implementation.

NRC Target Approval Date: 03/01/05.

TAC No. MC3333

- Submitted 5/28/04
- RAI response submitted 9/27/04
- Additional RAI received 12/14/04
- RAI Response submitted 12/23/04
- RAIs received 12/29/04, 2/9/05
- RAI response submitted 3/23/05

[04-285] [04-538] [04-607] [05-077]

2. MPS Tech Spec Changes associated with Consolidated QAP submittal

NRC Target Approval Date: 6/30/05

TAC No.

- Submitted 9/8/04
- Received RAI 3/10/05 [04-314]

3. *MPS 3 10CFR 50.55a Relief Request RR-89-52 Temporary Non-Code Repair in Service Water System Brazed Joints

- Submitted 9/23/04
- Received RAI 2/3/05
- RAI response submitted 3/28/05 [04-535] [05-138]

4. MPS 3 Transfer Refueling Technical Specifications to TRM

 Submitted to NRC, 12/23/04 [04-713]

5. *MPS 3 Change in QSS/RSS Surveillance Frequency

NRC Target Date: 7/15/05

TAC No.

Submitted to NRC 9/7/04 [04-480]

6. MPS 3 Revised Burnup Limit for One Lead Test Assembly (LBDCR LBC-MP3-04-004)

• Submitted to NRC 12/16/04 [04-670]

7. <u>LICENSE AMENDMENT REQUESTS (LBDCR 04-MP2-015, LBDCR 04-MP3-014)ADMINISTRATIVE CHANGES IN TECHNICAL SPECIFICATIONS</u>

• Submitted 2/25/05 [05-009]

8. *MPS-2-and-3: Shutdown Operations Involving Positive Reactivity Additions

- Submitted to NRC 3/9/05
- **--[04-707]**

9.—MPS-2-LBDCR-05-MP2-001_Trisodium_Phosphate

- Submitted to NRC 02/25/05 [05-049]
- 10. MPS Realignment of Intermediate Subsidiaries

Bold type - at the NRC Plain type - pending submittal (*- outage-related)