

Files



October 12, 1965



THRU : Saul Levine, Chief, Test & Power Reactor Safety Branch, DRL
E. R. Fleury, Test & Power Reactor Safety Branch, DRL

PHILADELPHIA ELECTRIC PEACH BOTTOM REACTOR DOCKET NO. 50-171

I called Mr. Eugene Bradley of Philadelphia Electric regarding the pending issuance of the provisional operating license for one megawatt operation of the Peach Bottom reactor. Mr. Bradley advised me that some trouble had developed during the test operation of the fuel handling system and that this would delay being ready for initial loading until about December 1.

I reminded Mr. Bradley that the last extension of the latest completion date in Philadelphia Electric's construction permit extended the date to October 31, 1965. He said that Philadelphia Electric would submit a request for another extension of the latest completion date to cover this delay.

bcc: Suppl.  
TR&PRSB Reading
DRL Reading
E. G. Case
R. E. Ireland
Gerald Hadlock OGC
E. R. Fleury

OFFICE ▶	DRL 	DRL 				
SURNAME ▶	Fleury: aw	Levine				
DATE ▶	10/ /65	10/ 19/65				

A-443