From:

"Lenart, William J LRP" < William.J.Lenart@lrp02.usace.army.mil>

To:

"Amir Kouhestani" <AAK@nrc.gov>

Date:

7/13/05 2:00PM

Subject:

SLDA Parks Township, Armstrong County, PA

Amir, the following is the current schedule for SLDA

MILESTONE

SCHEDULED COMPLETION

Remedial Investigation Report

July 2005

Feasibility Study Report

Mar 2006

Proposed Plan ,

Aug 2006

Record of Decision

Feb 2007

Remedial Action (Start).

May 2007

CERCLA Closure

TBD

If you have any questions or need additional information please feel free to contact me.

Bill Lenart

Project Manager SLDA

Mail Envelope Properties (42D5568F.3C8 : 22 : 25544)

Subject:

SLDA Parks Township, Armstrong County, PA

Creation Date:

7/13/05 1:59PM

From:

"Lenart, William J LRP" <William.J.Lenart@lrp02.usace.army.mil>

Created By:

William.J.Lenart@lrp02.usace.army.mil

Recipients

nrc.gov

twf4_po.TWFN_DO

AAK (Amir Kouhestani)

Post Office

twf4_po.TWFN_DO

Route

nrc.gov

Files

Size

Date & Time

MESSAGE

406

07/13/05 01:59PM

TEXT.htm

8960 11784

Mime.822

Options

Expiration Date:

None

Priority:

Standard

Reply Requested:

No

Return Notification:

None

Concealed Subject:

No

Security:

Standard