

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

SPANO.

1. CONTRACT ID CODE

PAGE

OF PAGES

2. AMENDMENT/MODIFICATION NO. M001	3. EFFECTIVE DATE See Block 15c	4. REQUISITION/PURCHASE REQ. NO. OIG-05-341	5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Rachel Glaros, (301) 415-0115 Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: Rachel Glaros, (301) 415-0115 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  INTERNATIONAL SURVEY RESEARCH CORPORATION  3050 CITRUS CIRCLE, STE-150  WALNUT CREEK CA 945988269	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-36-05-341  10B. DATED (SEE ITEM 13) 03-24-2005
CODE	FACILITY CODE

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R No.: 530-15-622-390 Job Code: 13010 BOC: 252A  
Appropriation No.: 31X0300 Amount: \$4,725.60

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103 (a) (3)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached Page 2 for description of modification

Except as provided herein, all terms and conditions of the document referenced in item 8A or 10A, as heretofore changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) GARY BERGER Contracting Officer	15B. CONTRACT/ORDER NO. 9/28/05	15C. DATE SIGNED 9/28/05	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) STEPHEN M. POOL CONTRACTING OFFICER	15B. UNITED STATES OF AMERICA BY Stephen M. Pool (Signature of Contracting Officer)	15C. DATE SIGNED 9/28/05
---	------------------------------------	-----------------------------	--	---	-----------------------------

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

NRC-36-05-341  
MODIFICATION 1  
PAGE 2 OF 2

The purposes of this modification are to: (1) provide funding for additional travel that occurred in support of the contract (2) revise deliverable due dates and the overall contract period of performance at no additional cost to the Government, and (3) identify a change in key personnel. Specific changes to the contract are identified below.

1. Line Item No. 9 - Total Travel Cost is hereby increased by \$4,725.60 from Not-To-Exceed \$10,330 to Not-To-Exceed \$15,055.60.

2. Section B.3 entitled, "Consideration and Obligation-Firm-Fixed Price (Jun 1988) is hereby deleted in its entirety and replaced with the following:

The firm fixed price of this contract is \$160,824.60.

3. Section F.2 entitled, "Duration of Contract Period (MAR 1987) is hereby deleted in its entirety and replaced with the following:

The contract shall commence on March 24, 2005 and will expire on January 31, 2006 with a one (1) month option period.

4. Section H.2 entitled, "2052.215-70 Key Personnel (Jan 1993) is hereby revised to remove Kim T. Morris, Ph.D, as Project Director and replace with Daniel P. Rubin.

5. Attachment A, Statement of Work is hereby revised as follows:

- (a) Completion date for Task 4 Deliverable, "Collection of Survey Instrument" is changed from 70 working days from award of contract to October 7, 2005.
- (b) Completion date for Task 5 Deliverable, "Written Report to OIG" is changed from 95 working days from award of contract to November 4, 2005.
- (c) Completion date for Task 6 Deliverable, "Consultation with OIG" is changed from 90 working days from award of contract to November 10, 2005.
- (d) Completion date for Task 7, Deliverable, "Oral Presentation to NRC Senior Managers" is changed from 112 working days from award of contract to November 2005 (Specific date to be established by mutual agreement between NRC Project Officer and Contractor)
- (e) Completion date for Task 7, Deliverable, "Oral Presentation to NRC Employees" is changed from 113 working days from award of contract to November 2005 (Specific date to be established by mutual agreement between NRC Project Officer and Contractor)

6. As a result of the above changes, the obligated amount of the contract is increased by \$4,725.60 from \$156,099 to \$160,824.60.