

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. Four (4)	3. EFFECTIVE DATE See No.15(c)below	4. REQUISITION/PURCHASE REQ. NO. RQ95300 DTD 11/15/96	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Technical Acquisitions Branch No. 2 Mail Stop T7-12	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) PRIME: US Small Business Admin. 1110 Vermont Ave., NW, 9th Fl. Washington, D.C. 20043-4005 SUB: Miguez's Studios 1803 Post Oak Trail Reston, VA 22091 Tech. POC Miguel Munoz (703)-620-0687			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-06-96-300	
			10B. DATED (SEE ITEM 13) January 2, 1996	
CODE	FACILITY CODE	TIN:541770846		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: E.1 - 52.246-4 INSPECTION OF SERVICES--FIXED PRICE(FEB 1992) MUTUAL CONSENT OF THE PARTIES
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 02 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Sheet.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Elois Wiggins, Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED

A/5

Modification to: 1) revise completion dates stated under Article F.2 PRODUCTION AND DELIVERY SCHEDULE - MAJOR TASKS; 2) Delete the term of the contract stated in Article F.3 and substitute an extended term thereof.

Accordingly, the contract is hereby modified:

1. Section F, Article F.2 PRODUCTION AND DELIVERY SCHEDULE - MAJOR TASKS is hereby modified as follows:

MAJOR TASK	FINISH DATE
1. Pre-Production	2/14/96
2. Scripting	6/19/96
3. Production	
(a) The contractor is to deliver the first revised segment of rough cut video and script (3-minutes).	11/27/96
(b) The NRC Project Officer will be allowed five (5) working days for inspection and acceptance/rejection of the first revised segment of rough cut video and script (3-minute).	12/05/96
(c) The contractor is to deliver the second revised segment of rough cut video (5-minutes).	12/09/96
(d) The NRC Project Officer will be allowed ^{four (4)} five (5) working days for inspection and acceptance/rejection of the second revised segment of rough cut video (5-minutes).	12/13/96
(e) The contractor is to deliver the third revised segment of rough cut video (5-minutes).	12/18/96

- four (4)*
- (f) The NRC Project Officer will be allowed ~~five (5)~~ *four (4)* working days for inspection and acceptance/rejection of the third revised segment of rough cut video (5-minutes). 12/24/96
 - (g) The contractor is to deliver the last revised segment of rough cut video. 12/30/96
 - (h) The NRC Project Officer will be allowed five (5) working days for inspection and acceptance/rejection of the last revised segment of rough cut video. 01/07/97
 - (i) The contractor is to deliver the entire complete revision of the rough cut video. 01/10/97
 - (j) The NRC Project Officer will be allowed ~~five (2)~~ *two* working days for inspection and acceptance/rejection of the entire complete revision of the rough cut video. 01/14/97

4. Final Video Delivery

- (a) The contractor is to deliver the final narrated video. 01/17/97
- (b) The NRC Project Officer will be allowed ~~five (9)~~ *nine* working days for inspection and acceptance/rejection of the final narrated video. 01/31/97

2. Section F, Article F.3 DURATION OF CONTRACT PERIOD (MAR 1987) is deleted in its entirety and the following is substituted therefor:

This contract shall commence on January 2, 1996 and will expire on February 7, 1997.

3. This action does not increase or decrease the total amount of the contract.

4. All terms and conditions of the contract remain the same.

5. Summary of Obligations:

A summary of obligations for this contract, from award date through the date of this action is given below:

"Total FY96 obligation amount \$74,292.00

Cumulative Total of NRC Obligation \$74,292.00

This modification does not obligate any funds."

7. Nothing follows.