

**Schedule for NEI Submittal of Technical Reports to the NRC
in Support of Resolution of ESP/COL Seismic Issues**

Tasks	Title	May 2005 Public Meeting	June 2005 Technical Meeting	Dates Confirmed in Oct 2005 Public Meeting Minutes
G1.1	Assessment of a Performance Based Approach for Determining Seismic Ground Motions for New Plant Sites	By year-end 2005	July '05	Sep '05 Additional details in Oct and Dec '05
G1.2	Use of Minimum Cumulative Absolute Velocity (CAV) in Seismic Hazard Analysis	By year-end 2005	Nov '05	Draft delivered Jan 06, Final expected April 06
G1.3	Evaluation of Scatter of Predicted versus Empirical Ground Motion Data	By year-end 2005	Jan '06	Feb '06
S2.1	Effect of Seismic Wave Incoherence on Foundation and Building Response	By year-end 2005	Jan '06	Draft delivered Jan 06, Final expected April 06
S2.2	Effect of Negligible Inelastic Behavior on High-Frequency Response	By year-end 2005	Jan '06	Draft delivered Jan 06, Final expected April 06
I1.1	Integration of NEI Recommendations for Update of Regulatory Guide 1.165	By year-end 2005	Feb '06	TBD

Enclosure