

From: "Leach, Don" <DLeach@entergy.com>
To: "John White" <JRW1@nrc.gov>
Date: 12/27/05 11:41AM

John, we continue this week with the installation of the collection box modification, still on schedule for completion in mid January. No drilling is going on this week - will start again on 1/3. Engineering activities continue on phase 2 well locations. No news to report on recent sample results.

Don

PS, your work phone voice mail is full.

A/67