

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF PAGE 3

2. AMENDMENT/MODIFICATION NO. See Attachment No. 1	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO. CI0-03-342-005-129,132,133&134	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts ATTN: Michael Turner - Mail Stop T-7-I-2 Contract Management Branch No. 3 Washington DC 20555	CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  OAO CORPORATION  2605 MDRIDIAN PARKWAY SUITE 100 DURHAM NC 27713  CODE 074830209	FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-33-03-342-005
			10B. DATED (SEE ITEM 13)

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Attachment No. 1 for Accounting and Appropriation Data

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <span style="float: right;">20 <i>mf</i></span>
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties-NRC/Contractor's e-mail dated June 20, 2006 FAR 52.243-3 Changes-Time & Materials or Labor-Hour Contract

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE THE FOLLOWING PAGES FOR MODIFICATION DETAILS.

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber, Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 10/30/06

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to obligate to:

1. Extend the period of performance of task orders 2, 3, 4, 5, 6, 7, 8, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 33, 34, 37, 38, 39, 42, 43, 44, and 45 to allow for continuation of maintenance and operational support services through September 25, 2006.
2. Provide for an upward of adjustment to the cost ceilings for task orders 2, 3, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 29, 30, 33, 34, 37, 38, 40, 42, 43, 44, and 45 to reflect an increase in the level of effort in accordance with the revised cost estimate (Attachment No. 2) and the contractor's acceptance by e-mail dated, June 12, 2006.
3. Provide for a downward adjustment to the cost ceilings for task orders 9 and 40 to reflect a decrease in the level of effort in accordance with the revised cost estimate (Attachment No. 2) and the contractor's acceptance by e-mail dated, June 12, 2006.
4. Provide incremental funding for task orders 2, 3, 5, 7, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 24, 26, 27, 30, 33, 37, 38, 39, 43, 44, and 45.
5. Deobligate funds under expired task orders 9 and 40.

Accordingly, the following changes are hereby made:

- (1) The period of performance for task orders 2, 4, 5, 6, 7, 8, 10, 11, 12, 13, 14, 15, 16, , 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 33, 34, 37, 38, 39, 42, 43, 44, and 45 shall be in effect from the award date of the orders through September 25, 2006.
- (2) The cost ceilings for task orders 2, 3, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 29, 30, 33, 34, 37, 38, 40, 42, 43, 44, and 45 are hereby increased from the amount specified under Column B to the revised amount under Column E of Attachment No. 1, "Summary of Task Order Ceilings/Obligations/Incentive Pools."
- (3) The cost ceilings for task orders 9 and 40 are hereby decreased from the amount specified under Column B to the revised amount under Column E of Attachment No. 1, "Summary of Task Order Ceilings/Obligations/Incentive Pools."
- (4) The obligated amounts for task orders 2, 3, 5, 7, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 24, 26, 27, 30, 33, 37, 38, 39, 43, 44, and 45 are hereby increased from the amount specified under Column F to the revised amount under Column H of Attachment No. 1, "Summary of Task Order Ceilings/Obligations/Incentive Pools." The obligated amount shall, at no time, exceed the task order cost ceiling amount specified in Column E of Attachment No. 1. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's risk.

- (5) The obligated amounts for expired task orders 9 and 40 are hereby decreased from the amount specified under Column F to the revised amount under Column H of Attachment No. 1, "Summary of Task Order Ceilings/Obligations/Incentive Pools."

This modification obligates FY'06 funds for applicable task orders as specified under Column G of Attachment No. 1.

All other terms and conditions under the subject task orders remains unchanged.

A	B	C	D	E	F	G	H	I	J	K	L	M	
<b>Task Order Ceilings/Obligations/Incentive Pools</b>													
T.O./MOD.	PREV. CEILING (Include IP)	INCREASED LOE	INCENT. POOL (IP)	REVISED CEILING	PREV. OBLG.	CURRENT OBLG.	TOTAL OBLG. TO DATE	B&R NO.	JOB CODE	BOC NO.	APPN NO.	COMMIT. NO.	
2 M 12	\$451,746.73	\$44,858.42	\$0.00	\$496,605.15	\$451,746.00	\$42,527.73	\$494,273.73	610155F1340	J1202-1	252A	31X0200610	10670722C	
3 M 22	\$2,711,322.83	\$575,019.84	\$27,000.00	\$3,286,342.67	\$2,711,298.54	\$575,000.00	\$3,286,298.54						
								-----> \$240,000.00	62015111160	J3041	2574	31X0200620	200665039(I)
								-----> \$200,000.00	62015113160	J3235	2574	31X0200620	200665050
								-----> \$60,000.00	62015111160	J3046	2574	31X0200620	200665061
								-----> \$50,000.00	62015111160	J3042	2574	31X0200620	200665047(I)
								-----> \$25,000.00	66015111160	N6328	252A	31X0200660	RES-C06-375
5 M 9	\$965,630.36	\$119,030.02	\$10,450.00	\$1,084,660.38	\$965,362.00	\$119,289.48	\$1,084,651.48						
								-----> \$90,000.00	67N155H1367	J7014	252A	31X020047N	RQ700600055
								-----> \$29,289.48	67N155H1367	J7014	252A	31X020047N	RQ700600064
7 M 3	\$22,738.25	(\$34.97)	\$0.00	\$22,703.28	\$21,561.63	\$1,141.65	\$22,703.28	630156ZZ160	L3044	252A	31X0300.630	30ITCIS2006	
8 M 9	\$74,134.93	\$14,443.15	\$0.00	\$88,578.08	\$73,597.06	\$0.00	\$88,597.06	N/A	N/A	N/A	N/A	N/A	
9 M 6	\$18,201.36	(\$9,039.11)	\$0.00	\$9,162.25	\$18,000.00	(\$8,837.75)	\$9,162.25	41015523340	J1080	252A	31X0200410	10470595C	
10 M 10	\$126,421.75	\$42,853.66	\$0.00	\$169,275.41	\$126,421.75	\$42,853.66	\$169,275.41						
								-----> \$21,000.00	67R155I1160	J7004	252A	31X200	RQ700600044
								-----> \$21,853.66	67R155I1160	J7004	252A	31X200	RQ700600063
11 M 9	\$916,915.31	\$111,794.19	\$0.00	\$1,028,709.50	\$909,061.61	\$119,647.89	\$1,028,709.50	610155F1340	J1203-1	252A	31X0200610	10670719C	
12 M 9	\$1,016,711.56	\$63,821.43	\$18,800.00	\$1,080,532.99	\$990,443.29	\$90,000.00	\$1,080,443.29	65015344162	J5474	252A	31X0200	AA8500194	
13 M 19	\$4,575,916.38	\$386,791.55	\$18,665.00	\$4,962,707.93	\$4,425,786.88	\$536,921.05	\$4,962,707.93						
								-----> \$150,000.00	61015300329	J1226	252A	31X0200610	10670749C
								-----> \$386,921.05	610155G1348	J1017	252A	31X0200610	10670756C

A	B	C	D	E	F	G	H	I	J	K	L	M		
<b>Task Order Ceilings/Obligations/Incentive Pools</b>														
T.O./MOD.	PREV. CEILING (Include IP)	INCREASED LOE	INCENT. POOL (IP)	REVISED CEILING	PREV. OBLG.	CURRENT OBLG.	TOTAL OBLG. TO DATE	B&R NO.	JOB CODE	BOC NO.	APPN NO.	COMMIT. NO.		
14 M 8	\$517,356.87	\$93,149.17	\$7,500.00	\$610,506.04	\$517,356.87	\$93,076.83	\$610,437.70	640155B1160	B1458	252A	31X0200	ADM-03-466		
15 M 5	\$174,153.69	\$47,788.65	\$0.00	\$221,942.34	\$200,437.53	\$21,504.81	\$221,942.34	67L155I6160	J7034	252A	31X020067L	RQ700600054		
16 M 5	\$76,770.97	\$8,993.26	\$0.00	\$85,764.23	\$76,641.82	\$9,100.00	\$85,741.82	67L155I6160	J7034	252A	31X020067L	RQ700600050		
17 M 4	\$5,087.72	\$0.00	\$0.00	\$5,087.72	\$4,625.37	\$462.35	\$5,087.72	65015333220	J5487	252A	31X0200	AA8500192		
18 M 7	\$709,045.92	\$43,809.20	\$0.00	\$752,855.12	\$687,610.44	\$65,102.28	\$752,712.72							
								----->	\$21,118.90	610155G1344	D2413	252A	31X0200610	10670732C
								----->	\$43,983.38	610155G1344	D2413	252A	31X0200610	10670757C
19 M 5	\$112,143.71	\$50,035.58	\$0.00	\$162,179.29	\$112,000.00	\$50,000.00	\$162,000.00	66015111160	Y6935	2630	31X0200660	RES-C06-023		
20 M 8	\$74,067.51	\$34,332.74	\$0.00	\$108,400.25	\$74,057.94	\$15,000.00	\$89,057.94	65015344160	J5486	252A	31X0200	AA8500193		
21 M 8	\$52,075.73	(\$19.38)	\$0.00	\$52,056.35	\$46,532.67	\$5,523.68	\$52,056.35	67K155I1160	J7033	252A	31X0200	RQ700600051		
22 M 5	\$118,383.64	\$61,990.09	\$0.00	\$180,373.73	\$95,998.00	\$50,000.00	\$145,998.00	67N155H1367	N7053	252A	31X020047N	RQ700600066		
23 M 10	\$383,959.73	\$31,355.57	\$0.00	\$415,315.30	\$383,928.57	\$31,386.73	\$415,315.30	684155C2160	G8414	2574	31X0200584	None Provided		
24 M 8	\$60,239.95	\$9,280.60	\$0.00	\$69,520.55	\$60,000.00	\$9,520.55	\$69,520.55							
								----->	\$5,000.00	67N155H1367	N7137	252A	31X020047N	RQ700600056
								----->	\$4,520.55	67N155H1367	N7137	252A	31X020047N	RQ700600065
25 M 7	\$204,192.57	\$23,590.57	\$0.00	\$227,783.14	\$199,827.17	\$0.00	\$199,827.17	N/A	N/A	N/A	N/A	N/A		
26 M 5	\$213,455.96	\$130,510.88	\$0.00	\$343,966.84	\$194,980.00	\$148,986.83	\$343,966.83	66015111160	Y6953	2630	31X0200660	RES-C06-023		
27 M 6	\$398,999.80	\$75,029.34	\$0.00	\$474,029.14	\$383,000.00	\$91,000.00	\$474,000.00							
								----->	\$16,000.00	62015111160	J3045	2574	31X0200620	200665041(i)
								----->	\$75,000.00	62015111160	J3045	2574	31X0200620	200665041(l)
29 M 5	\$110,123.73	(\$24,625.87)	\$0.00	\$85,497.86	\$80,473.80	\$0.00	\$80,473.80	N/A	N/A	N/A	N/A	N/A		
30 M 10	\$557,631.28	\$79,317.08	\$10,600.00	\$636,948.36	\$557,631.28	\$79,317.08	\$636,948.36	62015111160	J3090	3140	31X0200520	200665043		

