

Tuesday, February 13, 2006 Teleconference Call Minutes

Re: Cabot Reading Site Status Conference Call

AGENDA

- 1) Acceptance of Minutes of January 23, 2006 Teleconference
- 2) Status Review on Dose Assessment Technical Review
- 3) Rip Rap Status Report
- 4) Schedule
- 5) Other items

PARTICIPANTS:

Wayne Reiber (Cabot)
Steffan Helbig, (STEP, rep. Cabot)
Tom Potter (STEP, rep. Cabot)
Tim Knapp (Cabot)
Dave Harmanos (GeoSystems, rep. Cabot)
Bob Maiers (PADEP)
Ted Johnson (NRC)

MINUTES

- 1) No comments on Minutes of January 23, 2006 conference call.
- 2) Status Review on Dose Assessment Technical Review
 - Revisions to the Radiological Assessment based on prior group discussions are expected to be completed by March 1, 2006.
- 3) Rip Rap Status Report
 - Report on discussion with Robert Johnson, NRC on February 9, 2006.
 - Additional PMF model runs previously agreed to are expected to be run by GeoSystems by Friday, February, 17. Ted Johnson indicated that the modeling needed to be an iterative process in order to define sensitive variables and reach a conclusion as to the completion of modeling. He would like to review the modeling input files, output files, and output graphs. In the interest of progress, it was agreed that David Harmanos and Ted Johnson should communicate directly with each other during the week to engage this iterative process with regards to modeling and reach mutual agreement and resolution of the modeling. Wayne Reiber was to contact Ted Smith to let

him know that the group agreed to direct contact between Dave and Ted.
(Note: Wayne Reiber to discuss this with Ted Smith on 2/16.) Cabot and NRC agreed that direct communication on this issue was appropriate.)

4) Schedule/Action Items

- The Radiological Assessment supplement is expected to be completed by March 1, 2006. The Supplement to the Decommissioning Plan is expected to be completed by March 8th assuming PMF modeling is completed.
- Wayne Reiber to contact Ted Smith (NRC) to discuss direct line of communication between David Harmanos and Ted Johnson regarding PMF modeling runs.
- Wayne Reiber was to discuss with Ted Smith whether the information responsive to the NRC technical review should be submitted as a supplement to the DP / RA, or if the information should be submitted a in a draft "pre-supplemental submittal" form.

5) Other Items

Next Conference Call

Monday, February 27, 2006 at 10 - 11am.