

**Review Schedule for the Southern Nuclear Operating Company
Early Site Permit (ESP) Application for the Vogtle ESP Site**

Milestone	Target Date	Actual Date
Receive Early Site Permit Application	8/15/2006	8/15/2006
Press Release Announcing Receipt & Availability	8/15/2006	8/15/2006
Federal Register Notice (FRN) Published for Receipt and Availability	8/29/2006	
Issue Applicant Letter of Acceptance of the Application for Docketing	9/19/2006	9/19/2006
Press Release Announcing Notice of Acceptance for Docketing	9/19/2006	9/19/2006
FRN Published Announcing Acceptance & Docketing	9/2006	
FRN Published for Notice of Intent (Environmental Scoping Process)	9/2006	
FRN Published for Notice of Hearing	10/2006	
Press Release Announcing Notice of Hearing	10/2006	
Inspection of Quality Assurance Program Implementation Complete	10/3/2006	
Environmental Site Audit	10/17/2006	
Environmental Scoping Meeting	10/19/2006	
Deadline for Filing Petitions for Intervention & Contentions	11/20/2006	
Scoping Period Ends	12/4/2006	
Environmental Requests for Additional Information (RAIs) issued to applicant	12/21/2006*	
Applicant Submits Response to Environmental RAIs	1/23/2007**	
Safety and Emergency Planning (EP) RAIs Issued to the Applicant	3/15/2007*	
Applicant Submits Responses to Safety and EP RAIs	4/12/2007**	
Draft Environmental Impact Statement (EIS), Notice of Availability	7/10/2007	
Public Meeting to Discuss Draft EIS	7/26/2007	
Safety Evaluation Report (SER) issued W/OI	8/30/2007	
End of Draft EIS Comment Period	9/21/2007	
Applicant Submits Responses to SER Open Items	10/15/2007	
Initial ACRS Subcommittee Meeting on SER W/OI	10/2007	
Initial ACRS Full Committee Meeting on SER W/OI	10/2007	
ACRS Interim Letter to Commission	11/2007	
Post "Draft" FSER on NRC Public Website	2/22/2008	
Final ACRS Full Committee Meeting on "Draft" FSER	3/2008	
ACRS Final Letter Report to the Commission	4/2008	
Final EIS Issued	5/16/2008	
Final SER Issued	5/20/2008	
Deadline for Submitting Late Filed Contentions	6/21/2008	

* These dates reflect the last sets of RAI letters that the staff plans to issue.

**These dates reflect the end of the environmental and safety RAI process. It is the staff's expectation that any safety and EP RAIs issued prior to 3/15/2007, or environmental RAIs issued prior to 12/21/2006 will be responded to within 30 days.

Enclosure