

# New Reactor Licensing Infrastructure Timeline

09/20/2006

Energy Policy  
Act 2005  
8/05

Proposed Pt 52  
to Commission  
11/05

Proposed Pt 52  
Rule issued  
3/06

Work-in-Progress  
COL RG  
6/06

Final Pt 52 Rule to  
Commission  
10/06

DG1145 for  
comment  
9/06

Final Pt 52 Rule &  
COL RG  
1/07

Revision to SRP  
& RGs "in effect"  
3/07

Anticipated COL  
Applications begin  
9/07

