

July 28, 2006

NRC 2006-0046
42 USC 2332

Regional Administrator
Region III
U. S. Nuclear Regulatory Commission
2443 Warrenville Road, Suite 210
Lisle, IL 60532-4352

Point Beach Nuclear Plant, Units 1 and 2
Dockets 50-266 and 50-301
License Nos. DPR-24 and DPR-27

CAL 3-04-001, Revision 1
Engineering Design Control Commitment Status Update

- References:
- (1) Nuclear Regulatory Commission (NRC) Letter Dated April 14, 2006, Transmitting Confirmation Action Letter CAL 3-04-001, Revision 1
 - (2) Nuclear Management Company, LLC (NMC) Letter Dated March 31, 2005, Transmitting CAL Commitment Schedule Revisions
 - (3) NMC Letter Dated February 10, 2006, Proposing Additional Regulatory Commitments in the Engineering and Corrective Action Program Areas of Regulatory Concern
 - (4) NMC Letter Dated May 12, 2006, Transmittal of Engineering Independent Assessment Plan

On April 14, 2006, the NRC transmitted Confirmatory Action Letter (CAL) CAL 3-04-001, Revision 1 to NMC via Reference (1). The revised CAL contains two commitments in the Engineering Design Control Area of Regulatory Concern. These two commitments had been proposed by NMC via Reference (3).

In Reference (1) NRC requested that NMC notify the NRC, pursuant to Section 182 of the Atomic Energy Act, 42 USC 2332, if NMC cannot complete the actions within the specified schedule in the March 31, 2005, and February 10, 2006, letters, and advise the NRC of the modified schedule in advance of the change.

In Reference (2) NMC submitted an update on CAL commitments and performance measures. The enclosure of Reference (2) provided a revised completion schedule for the milestones associated with the safety-related calculation project described by Action Plan OP-14-005.