



FirstEnergy Nuclear Operating Company

James H. Lash
Site Vice President

724-682-5234
Fax: 724-643-8069

September 29, 2006
L-06-145

ATTN: Document Control Desk
U. S. Nuclear Regulatory Commission
Washington, DC 20555-0001

**Subject: Beaver Valley Power Station, Unit Nos. 1 and 2
BV-1 Docket No. 50-334, License No. DPR-66
BV-2 Docket No. 50-412, License No. NPF-73
Revised Commitment Dates Relevant to FirstEnergy Nuclear Operating
Company Correspondence to the NRC, L-06-020, Dated April 3, 2006**

On September 13, 2004, the NRC issued Generic Letter 2004-02 relating to debris blockage on emergency recirculation during design basis accidents. FirstEnergy Nuclear Operating Company (FENOC) submitted the initial response in letter L-05-146, dated September 6, 2005. Subsequently, FENOC provided a supplemental response to the NRC by letter L-06-020, dated April 3, 2006. Contained within letter L-06-020, FENOC made commitments regarding specific implementation actions supporting FENOC's response to the Generic Letter.

Prototype testing of the proposed BVPS-1 strainer design (L-06-020 Commitment Number 2) has been delayed by vendor activities for other industry strainers. Therefore, FENOC is submitting a revised testing completion date of December 31, 2006.

The final design analysis necessary to support license amendment requests to modify the recirculation spray system pump start signals (L-06-020 Commitment Number 3) is not yet complete. Therefore, FENOC is submitting a revised amendment submittal date of March 30, 2007.

The revised due dates for these specific items do not reflect a change to the final completion due date for the remaining items related to Generic Letter 2004-02.

1116

Beaver Valley Power Station, Unit No. 2


Revised Commitment Date

L-06-145

Page 2

Regulatory commitments submitted with this letter are listed in the attachment. If there are any questions or if additional information is required, please contact Mr. Gregory A. Dunn, Fleet Licensing Manager at (330) 315-7243.

Sincerely,

A handwritten signature in black ink, appearing to read "J. H. Lash", with a large, sweeping flourish at the end.

James H. Lash

Attachment - Regulatory Commitments

cc: Mr. T. G. Colburn, NRR Senior Project Manager
Mr. P. C. Cataldo, NRC Senior Resident Inspector
Mr. S. J. Collins, NRC Region I Administrator
Mr. D. A. Allard, Director BRP/DEP
Mr. L. E. Ryan (BRP/DEP)

REGULATORY COMMITMENTS

The following list identifies those actions committed to by FirstEnergy Nuclear Operating Company (FENOC) for Beaver Valley Power Station (BVPS) Unit No. 2 in this document. Any other actions discussed in the submittal represent intended or planned actions by FENOC. They are described only as information and are not regulatory commitments. Please notify Mr. Gregory A. Dunn, Manager, Fleet Licensing at 330-315-7243 of any questions regarding this document or associated regulatory commitments.

<u>Commitment</u>	<u>Due Date</u>
1. Prototype testing of proposed BVPS-1 strainer design.	December 31, 2006
2. Submit BVPS-1 and BVPS-2 license amendment requests reflecting modified RSS pump start signals.	March 30, 2007