

**WEC - NRC MANAGEMENT MEETING ON  
DECOMMISSIONING OF WEC'S HEMATITE FACILITY IN FESTUS, MO**

**OCTOBER 17, 2006**

**AGENDA**

- Opening remarks
- Decommissioning Expectations
- Personnel/Organizational changes
- WEC decommissioning project update
  - Status of Buried Waste Characterization Plan license amendment request
  - Changes to characterization plans for buried waste area
  - Status of response to August 24<sup>th</sup> Request for Additional Information (RAI)
  - Status of building demolition
  - Submittal plans and schedule
- NRC decommissioning process
  - Steps in decommissioning process and time line
  - DP acceptance review complete
  - Position on security classification
  - Start detailed technical review with acceptable response to August 24<sup>th</sup> RAI
  - Review plans and schedule
- Opportunity for the public to ask questions\* of the NRC staff
- Conclusion

\* This is a Category 1 Meeting. The public is invited to participate in this meeting by discussing regulatory issues with the NRC at designated points identified on the agenda.