

**Britt T. McKinney**  
Sr. Vice President & Chief Nuclear Officer

**PPL Susquehanna, LLC**  
769 Salem Boulevard  
Berwick, PA 18603  
Tel. 570.542.3149 Fax 570.542.1504  
btmckinney@pplweb.com



JAN 09 2007

U.S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Mail Station OP1-17  
Washington, DC 20555

**SUSQUEHANNA STEAM ELECTRIC STATION  
CLARIFICATION OF IMPLEMENTATION  
DATES FOR PROPOSED AMENDMENT NO. 279  
TO LICENSE NPF-14 AND PROPOSED  
AMENDMENT NO. 248 TO LICENSE NPF-22:  
ARTS/MELLLA IMPLEMENTATION  
PLA-6150**

---

**Docket Nos. 50-387  
and 50-388**

*Reference: PLA Letter PLA-5931, Britt T. McKinney (PPL) to USNRC "Susquehanna Steam Electric Station Proposed License Amendment Numbers 279 for Unit 1 Operating License No. NPF-14 and 248 for Unit 2 Operating License No. NPF-22: ARTS/MELLLA Implementation," dated November 18, 2005.*

The purpose of this letter is to amend PPL's proposed implementation schedule for the ARTS/MELLLA amendment. In the above reference, PPL stated in the cover letter "After NRC approval, PPL plans to implement ARTS/MELLLA on Unit 1. PPL plans to implement PRNMS and ARTS/MELLLA on Unit 2 during the Spring 2007 Outage."

When the above implementation schedules were proposed, PPL was planning to install ARTS/MELLLA while Unit 1 was online. Based on more recent evaluation, PPL has decided to install ARTS/MELLLA in Unit 1 during a scheduled outage but not later than the Unit 1 Spring 2008 Outage. Therefore, PPL requests that the implementation date for the Unit 1 ARTS/MELLLA amendment be prior to the startup following the Unit 1 Spring 2008 Outage.

Unit 2's implementation date for these changes remains prior to startup following the Unit 2 Spring 2007 Outage.

A001

If you have any questions, please contact Mr. Michael H. Crowthers at (610) 774-7766.

  
for B. T. McKinney

cc: NRC Region I  
Mr. R. V. Guzman, NRC Project Manager  
Mr. R. Janati, DEP/BRP  
Mr. C. Welch, NRC Sr. Resident Inspector