

2. AMENDMENT/MODIFICATION NO. MO005 3. EFFECTIVE DATE 03/30/2007 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(if applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jeff McDermott Mail Stop T-7-I-2 Washington, DC 20555 7. ADMINISTERED BY (if other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFOZEN INC 9420 KEY WEST AVENUE SUITE 101 ROCKVILLE MD 208506379 CODE DUNS964553812 FACILITY CODE X 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-23-06-241 10B. DATED (SEE ITEM 13) 10-07-2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of both parties (see Infozen's e-mail dated 03/26/2007) D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE #2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

5A. NAME AND TITLE OF SIGNER (Type or print) 5B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) 5C. DATE SIGNED 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JEFFREY L. McDERMOTT CONTRACTING OFFICER 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) 16C. DATE SIGNED 4/23/07

The purpose of this modification is to increase the contract ceiling, revise the monthly deliverable under the Statement of Work, extend the period of performance and replace the Project Officer (per NRC's e-mail dated 3/30/2007) as follows:

- Section B.3 "Schedule of Items and Prices" of the basic contract (per Infozen's e-mail dated 3/26/2007), is hereby increased and revised as follows:

B.3 SCHEDULE OF ITEMS AND PRICES

LABOR CATEGORY	RATE	HOURS*	TOTAL PRICE*
Executive Scientist	[REDACTED]		\$
Principal Engineer/Scientist II	[REDACTED]		\$
Principal Engineer/Scientist I	[REDACTED]		\$
Sr. Engineer/Scientist II	[REDACTED]		\$
Engineer/Scientist II	[REDACTED]		\$
Project Administrator	[REDACTED]		\$
Technical Editor	[REDACTED]		\$
TIME & MATERIAL LABOR CEILING		[REDACTED]	\$1,820,335.80**
TRAVEL & PER DIEM CEILING		NOT TO EXCEED	\$ 160,682.00**
GRAND TOTAL (CEILING)			\$1,981,017.80**

*The contractor is not limited to a specific number of hours or dollars per labor category.

**The current level of funding for "Labor" is \$1,552,914.40. The current level of funding for "Travel" is \$160,682.00 (fully-funded). The total amount of funding for the contract has not increased as a result of this modification and therefore remains at \$1,713,596.40.

- The Statement of Work (Section C.1.4, Task 4 and C.1.7) is hereby revised to specify the format of the monthly status report (see Attachment #1 to this Modification).

- The period of performance (Section F.5) is hereby revised to read as follows:

"This contract shall commence on the effective date of this contract (see Block #3) and will expire July 31, 2007."

4. The Project Officer (Section G.2) is hereby replaced as follows:

Name: Bernard L. Grenier

Address: U.S. Nuclear Regulatory Commission
NRR / PMAS / PCMB
Mail Stop O-9 E3A
Washington, DC 20555

Telephone Number: (301) 415-2726

E-Mail: BLG@nrc.gov

Also add a Technical Monitor as follows:

David J. Nelson, (301) 415-2720, DJN@nrc.gov

All other terms, conditions and prices remain unchanged.