

From: Elizabeth Ullrich
To: Larry Harmon
Date: Tue, Jul 17, 2007 1:43 PM
Subject: your letter dated July 17, 2007

Larry,

I just received your 7/17/07 request for additional funds from the trust account. I am attaching a table, based on the Solutient January 2006 proposal, of the estimated costs and actual costs, as we understand them. Before we release additional funds, I need you to review this table and let me know of any changes/corrections/etc. In the bill submitted with the June 27, 2007, letter, Solutient indicated that waste packaging was "23%" completed. Does this 23% refer to Barnwell waste, or all tritium wastes? We would like an estimate of the percent completion for the different tasks listed in Solutient's proposal.

I used Wordperfect to develop the table, then converted it to Word, so you may have trouble manipulating it. If you do, just print out a copy and fax me a marked up/corrected copy.

Also, the letter approving the 6/27/07 request for funds was signed July 13 and mailed out yesterday. I am attaching a pdf copy of that letter.

Betsy

CC: Bill Lynch

Mail Envelope Properties (469CFFAE.654 : 12 : 55514)

Subject: your letter dated July 17, 2007
Creation Date Tue, Jul 17, 2007 1:43 PM
From: Elizabeth Ullrich

Created By: EXU@nrc.gov

Recipients

isolite.com
blynch CC (Bill Lynch)

safetylight.com
lharmon (Larry Harmon)

Post Office

Route

isolite.com
safetylight.com

Files	Size	Date & Time
MESSAGE	1493	Tuesday, July 17, 2007 1:43 PM
H3wasteCosts.doc	25088	Tuesday, July 17, 2007 1:32 PM
ML0719700130.July13.2007.pdf		99901 Tuesday, July 17,
2007 1:42 PM		

Options

Expiration Date: None
Priority: Standard
ReplyRequested: No
Return Notification: None

Concealed Subject: No
Security: Standard