



Department of Energy
Albuquerque Operations Office
P.O. Box 5400
Albuquerque, New Mexico 87115

MAR 19 1990

Mr. James G. Oldham
Project Director
MK-Ferguson Company
P.O. Box 9136
Albuquerque, NM 87119

Dear Mr. Oldham:

Below is the Completion Report Schedule for the draft copy submittal to the Uranium Mill Tailings Remedial Action Project Office for the remainder of FY-1990.

**COMPLETION REPORT SCHEDULE
DRAFT COPY SUBMITTAL**

Lakeview, Oregon	May 1, 1990
Spook, Wyoming	May 15, 1990
Green River, Utah	June 1, 1990
Riverton, Wyoming	July 1, 1990
Tuba City, Arizona	August 1, 1990

The schedule has been coordinated with Phil Cate of your staff. Should you have any questions, please contact Milt Scoutaris of my staff at (505) 845-5630.

Sincerely,

Mark L. Matthews
Acting Project Manager
Uranium Mill Tailings Remedial Action
Project Office

cc:

C. Cormier, UMTRA
F. Bosiljevac, UMTRA
P. Mann, UMTRA
E. Damler, UMTRA
M. Abrams, UMTRA
R. Portillo, JEG
C. Watson, JEG
K. Agogino, JEG
B. Bearden, JEG
R. Hall, URFO
P. Lohaus, NRC