

# Schedule for illustrative purposes only

## Reference COLA

<b>ID</b>	<b>Task Name</b>	<b>Start</b>	<b>Finish</b>
0	Generic Reference COLA Review Example	12/10/2007	3/23/2011
1	Acceptance Decision	12/10/2007	12/10/2007
4	Safety Review	12/10/2007	5/14/2010
5	Phase 1 - PSER and RAIs	12/10/2007	6/27/2008
725	Phase 2 - SER with OIs	1/8/2008	12/31/2008
1520	Phase 3 - ACRS Review of SER with OI	12/30/2008	4/6/2009
1536	Phase 4 - Advanced SER with No OI	2/6/2009	1/8/2010
2331	Phase 5 - ACRS Review of Advanced SER with No OI	12/16/2009	3/23/2010
2347	Phase 6 - FSER with No OI	2/24/2010	5/14/2010
2534	Safety Review Complete	5/14/2010	5/14/2010
2535	Environmental Review	12/10/2007	12/17/2009
2536	Phase 1, Scoping	12/10/2007	5/8/2008
2552	Phase 2, DEIS	12/10/2007	1/22/2009
2588	Phase 3, DEIS Comment Period	1/20/2009	6/25/2009
2604	Phase 4, FEIS	4/8/2009	12/17/2009
2621	Environmental Review Complete	12/17/2009	12/17/2009
2622	Hearings	12/10/2007	3/23/2011
2623	Pre FSER/FEIS PreHearing	12/10/2007	11/25/2008
2642	Post FSER/FEIS Hearing	5/14/2010	3/23/2011
2666	Issuance of COL	3/8/2011	3/18/2011
2667	Prepare COL Licensing Package	3/8/2011	3/13/2011
2668	Preparation of Licensing Package Completed	3/13/2011	3/13/2011
2669	Obtain Concurrences	3/13/2011	3/18/2011
2676	Issue COL	3/18/2011	3/18/2011