

**Harris NFPA 805 Pilot Observation Meetings / Reviews  
Proposed Schedule**

<b>Pilot Plant</b>	<b>Meeting Location</b>	<b>Date</b>	<b>Topic</b>	<b>Type of Review</b>
Harris & Oconee	NRC NRR	August 6-9  (send products July 18)	<i>Fire PRA Products</i> Task 7.14 Fire Risk Quantification Selected Scenarios <i>FP Program</i> Task 8.0 Change Evaluations Selected Items / Scenarios	Meeting Presentations  Include Detail Review of Products / Results when available
Harris & Oconee	NEI Forum	September 19, 20	TBD Note: NEI Forum with NFPA 805 lessons learned and NEI task force added on	Meeting with Discussions and Presentations
Harris & Oconee	Atlanta, Charlotte, Raleigh, or DC?	Nov 13-15  Transmittal 2 weeks prior  Week earlier - Atlanta	Combined meeting general status, methodologies, LAR content, etc	Meeting Presentations  Include Detail Review of Products / Results when available
Harris	Harris	Feb 4-8, 2008  Transmittal 2 weeks prior – locate models materials at NEI	NRC Audit of Fire PRA	NRC Audit
Harris & Oconee	Charlotte?	Early April, 2008	Combined meeting general status, methodologies, <b>Near Final LAR content</b> , etc	Meeting Presentations  Include Detail Review of Products / Results when available
TBD		Other observation meetings as needed	Oconee transmit Fire PRA information for units 2&3 this fall  Oconee Fire PRA NRC Audit early March 2008	