



October 5, 2007

Nuclear Regulatory Commission  
Decommissioning Branch  
US Nuclear Regulatory Commission, Region III  
2443 Warrenville Road, Suite 210  
Lisle, IL 60532-4352

ATTN: George M. McCann

RE: Decommissioning Plan Extension Amendment Request

Gentlemen:

Analytical Bio-Chemistry Laboratories, Inc. (ABC Labs) is requesting an extension of the time period established in 10 CFR Part 30.36(d) for the submittal of a decommissioning plan for the Sanitary Lagoon located at ABC Labs. We have a contract awarded and intend to submit the decommissioning plan to the NRC by 30 November 2007.

Current status of the lagoon and Site information to support the exemption request:

The delay in decommissioning will not be detrimental to public, or employee health and safety, or significantly effect the environment, since all liquid inputs and discharges to the lagoon has been stopped. On March 02, 2004 ABC Labs switched its sewer discharges to a public sanitary facility. The Lagoon is located in a non-public access area on ABC property. And no other facilities or systems access or use the Lagoon. Site security periodically checks the Lagoon to insure no one is allowed access to the area. The Area is appropriately posted. Additionally, soil and sediment sampling indicates that the carbon-14 contamination is limited to surface soils and is not migrating from the Lagoon.

Once the Decommissioning Plan is approved by the NRC, we plan to complete the decommissioning of the Sanitary Lagoon within the required 24 month period.

If you have any questions or need further information, please feel free to contact me at 573-443-9070

Sincerely,

A handwritten signature in cursive script that reads 'Sheila Hecht'.

Sheila Hecht  
Director, Safety and Occupational Health

RECEIVED OCT 11 2007