

Activity ID	Activity Description	Early start	Early finish	Resp Engr	Preds	Succes						
							2007		2008			
							OCT	NOV	DEC	JAN	FEB	
INDIAN POINT SIREN UPGRADE PROJECT												
IPEC SIREN OPERABILITY SCHEDULE												
SIREN ACOUSTIC OUTPUT RESOLUTION												
TREE REMOVAL (Phillips)												
S27022	FOLIAGE SURVEYS COMPLETE		20OCT07*	PHILLIPS,	S27021		◆ FOLIAGE SURVEYS COMPLETE					
S27062	SUBMIT FINAL FOLIAGE REPORT TO FEMA		30NOV07*	PHILLIPS	S27061		◆ SUBMIT FINAL FOLIAGE REPORT TO FEMA					
SIREN TESTING												
POST RESOLUTION QUALIFICATION TESTING (Miele)												
S27143	ISSUE FIELD MEASUREMENT TECHNIQUE DESCRIPTION		25OCT07*	MIELE	S27141		◆ ISSUE FIELD MEASUREMENT TECHNIQUE DESCRIPTION					
S27201M	COMPLETE FIELD TESTING OF LAB RESULTS		19NOV07*	MIELE			◆ COMPLETE FIELD TESTING OF LAB RESULTS					
S27222	SUBMIT LAB/FIELD TEST REPORT TO FEMA		29NOV07*	MIELE	S27221		◆ SUBMIT LAB/FIELD TEST REPORT TO FEMA					
S27210M	DEVELOP RESOLUTION ACTION PLAN		05DEC07*	MIELE	S27210		◆ DEVELOP RESOLUTION ACTION PLAN					
S27212M	FUNDING APPROVED FOR RESOLUTION IMPLEMENTATION		23DEC07*	MIELE		S27212*, S27212AM	FUNDING APPROVED FOR RESOLUTION IMPLEMENTATION ◆					
S27212AM	START SIREN RESOLUTION IMPLEMENTATION	24DEC07*		MIELE	S27212M		START SIREN RESOLUTION IMPLEMENTATION ◆					
LAB TESTING (Lafferty)												
S27272	ISSUE LAB TESTING PLAN		15OCT07*	LAFFERTY,J	S27271		◆ ISSUE LAB TESTING PLAN					
S27283	PERFORM LAB TESTING		28OCT07*	LAFFERTY,J	S27281		◆ PERFORM LAB TESTING					
S27289	ISSUE LAB TEST SUMMARY COMPLETE		02NOV07*	WYLE	S27288		◆ ISSUE LAB TEST SUMMARY COMPLETE					
ENGINEERING												
DESIGN REPORT (Grosjean)												
S27402M	DESIGN REPORT FINAL DRAFT		03DEC07*	GROSJEAN	S27402		◆ DESIGN REPORT FINAL DRAFT					
S27402AM	APPROVE & SUBMIT FINAL REPORT TO FEMA		13DEC07*	GROSJEAN	S27402A		APPROVE & SUBMIT FINAL REPORT TO FEMA ◆					
S27431M	FEMA APPROVE FINAL REPORT		23DEC07*	FEMA	S27431		◆ FEMA APPROVE FINAL REPORT					
FAILURE MODE ANALYSIS (Garvey)												
S27442M	FMA REPORT APPROVED		16NOV07*	GARVEY	S27442		◆ FMA REPORT APPROVED					
ENGR - SIREN IPEC SIREN UPGRADE PROJECT SIREN RESOLUTION MILESTONES FL-32 LT-S2 © Primavera Systems, Inc.		IPEC NEW SIREN SYSTEM OPERABILITY RESOLUTION MILESTONES					Run Date		10OCT07 09:36			