

TENNESSEE VALLEY AUTHORITY
CHATTANOOGA, TENNESSEE
37401

TVA
40TH

ANNIVERSARY
OF PEOPLE IN
PARTNERSHIP



May 14, 1974



Mr. John F. O'Leary, Director
Directorate of Licensing
Office of Regulation
U.S. Atomic Energy Commission
Washington, DC 20545

Dear Mr. O'Leary:

In the Matter of the Applications of) Docket Nos. 50-390
Tennessee Valley Authority) 50-391

Our latest examination of the status of construction of the Watts Bar Nuclear Plant has led to revisions in the schedules for completion of this plant. Accordingly, we are advising you that the following are the current expected fuel loading dates for this plant:

Fuel Loading

Unit 1	June 1978
Unit 2	March 1979

Very truly yours,

J. E. Gilleland
Assistant to the Manager of Power

CC: Mr. J. Worley
Westinghouse Electric Corporation
PWR Systems Division
P.O. Box 355
Pittsburgh, Pennsylvania 15230

4393