



Tennessee Valley Authority Post Office Box 2000, Spring City, Tennessee 37381

JAN 03 1995

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

In the Matter of the Application of) Docket Nos. 50-390
Tennessee Valley Authority)

WATTS BAR NUCLEAR PLANT (WBN) - REVISION OF COMMITMENT DATES

The purpose of this letter is to reschedule previous commitments for corrective actions associated with NRC Notice of Violation 390/94-61-01, Example 2 and concerns regarding the validation of open items closure packages.

For construction efficiency, the activities associated with 390/94-61-01, Example 2 are being worked on a system completion basis. Final completion is expected on February 28, 1995, as provided in Problem Evaluation Report (PER) WBP940495. This extension was discussed with Region II personnel December 31, 1994.

If you should have any questions, contact P. L. Pace at (615)-365-1824.

Sincerely,

Dwight E. Nunn
Vice President
New Plant Completion
Watts Bar Nuclear Plant

cc: See page 2

100000

IF01
11

U.S. Nuclear Regulatory Commission
Page 2

JAN 03 1995

cc: NRC Resident Inspector
Watts Bar Nuclear Plant
Rt. 2, Box 700
Spring City, Tennessee 37381

Mr. P. S. Tam, Senior Project Manager
U.S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Rockville, Maryland 20852

U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323