Managing Gas Accumulation

Industry / NRC Meeting
October 12, 2007



- Industry meeting on October 11th
 - Utility representatives
 - INPO
 - PWROG
 - BWROG
 - EPRI
 - NEI
- Discussed approach and timing
- OGs already defining projects.
- Funding needs to be obtained



- General approach
 - Is this a problem?
 - How much gas is OK?
 - How do we avoid gas accumulation?
 - Interim guidance
 - How do we inspect?
 - How do we correct the problem in long term?
 - Long term guidance
 - Implementation



- Plan to be worked in phases over a number of years
 - Phase 1
 - Phase 2
 - Phase 3
 - Phase 4



- Short term milestones
 - Project team responsibilities defined
 - Project plan development by December
 - Kickoff in early 2008 if approved
 - Funding scope defined by end of 2007
 - Funding approval in 2008



- Will work with NRC on project plan and resulting guidance
- Hold generic letter until January to assess project plan and determine the possibility of allowing industry actions to affect NRC actions