


Regulatory

File C



TENNESSEE VALLEY AUTHORITY
CHATTANOOGA, TENNESSEE
37401

July 13, 1973



Mr. John F. O'Leary, Director
Directorate of Licensing
United States Atomic Energy Commission
Washington, DC 20545

Dear Mr. O'Leary:

In the Matter of the Applications of) Docket Nos. 50-327
Tennessee Valley Authority) ~~50-328~~
) ~~50-390~~
) ~~50-391~~


Our latest review of the status of construction of the Sequoyah Nuclear Plant and the Watts Bar Nuclear Plant has led to revisions in the schedules for completion of these plants. Accordingly, we are advising you that the following are the current expected fuel loading dates and commercial operation dates for these two plants.

	<u>Fuel Loading</u>	<u>Commercial Operation</u>
Sequoyah		
Unit 1	June 1975	Dec. 1975
2	Feb. 1976	Aug. 1976
Watts Bar		
Unit 1	Oct. 1977	Mar. 1978
2	July 1978	Dec. 1978

Very truly yours,

J. E. Gilleland
J. E. Gilleland

Assistant to the Manager of Power



5522