

Regulatory

File C


TENNESSEE VALLEY AUTHORITY
CHATTANOOGA, TENNESSEE
37401



ANNIVERSARY
OF PEOPLE IN
PARTNERSHIP



July 13, 1973



Mr. John F. O'Leary, Director
Directorate of Licensing
United States Atomic Energy Commission
Washington, DC 20545

Dear Mr. O'Leary:

In the Matter of the Applications of) Docket Nos. 50-327
Tennessee Valley Authority))
)) ~~50-328~~
)) ~~50-390~~
)) 50-391

Our latest review of the status of construction of the Sequoyah Nuclear Plant and the Watts Bar Nuclear Plant has led to revisions in the schedules for completion of these plants. Accordingly, we are advising you that the following are the current expected fuel loading dates and commercial operation dates for these two plants.

| | <u>Fuel Loading</u> | <u>Commercial Operation</u> |
|-----------|---------------------|-----------------------------|
| Sequoyah | | |
| Unit 1 | June 1975 | Dec. 1975 |
| 2 | Feb. 1976 | Aug. 1976 |
| Watts Bar | | |
| Unit 1 | Oct. 1977 | Mar. 1978 |
| 2 | July 1978 | Dec. 1978 |

Very truly yours,

J. E. Gilleland
J. E. Gilleland

Assistant to the Manager of Power

