

U.S. Nuclear Regulatory Commission HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check
<i>Mar/2007</i>	3500	Not previously requested	Not previously requested	Not previously requested	1	1100	Not previously requested	Not previously requested	Not previously requested	0	0	0
<i>Jun/2007</i>	3615	Not previously requested	Not previously requested	Not previously requested	1	1100	Not previously requested	Not previously requested	Not previously requested	0	0	0
<i>Sept/2007</i>	3687	28	68	Not previously requested	1	1345	75	74	Not previously requested	0	0	0
<i>Dec/2007</i>	4375	138	128	4247	1	1870	101	96	1774	0	0	0

Implementation Plan Summary

<i>[Planned Date of Full Implementation] Oct 27, 2010</i>		<i>[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*] 6021</i>		<i>Next Major Milestone: (1/31/08 – Finalize and approve PIV card design, information display, and conte</i>
---	--	--	--	---