

June 29, 1995

APPLICANT: Tennessee Valley Authority (TVA)

FACILITY: Watts Bar Unit 1

SUBJECT: SUMMARY - JUNE 23, 1995, MEETING WITH THE TVA REGARDING SCHEDULE AND ACTIONS NEEDED TO COMPLETE THE WATTS BAR UNIT 1 TECHNICAL SPECIFICATIONS (TAC NO. M76742)

REFERENCE: Meeting notice by P. S. Tam, June 13, 1995

On June 23, 1995, NRC and TVA representatives met at the Nuclear Regulatory Commission office (One White Flint North) to discuss the status, needed actions, and schedule of the Technical Specifications (TS) for Watts Bar (WB) Unit 1. The list of participants is shown in Enclosure 1.

Schedular information regarding reviews and other comments were exchanged with TVA personnel and agreed upon. Scheduler information is shown in staff's handout (Enclosure 2). TVA will submit the final TS photo-ready) on September 15, 1995.

The staff stated that it will strive to complete review of Westinghouse topical report (WCAP-14040), regarding pressure-temperature limits methodology. However, the staff advised TVA to prepare and propose pressure-temperature limit curves by August 18, 1995 if review of the topical report does not seem to support Watts Bar's proposed fuel loading date.

Original signed by

Michael Bugg, Project Engineer
Project Directorate II-3
Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Docket Nos. 50-390

Enclosures: 1. Participants list
2. WB TS Completion Milestones

cc w/enclosures: See next page

DOCUMENT NAME: G:\WBNSUM23.695

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure
"E" = Copy with attachment/enclosure "N" = No copy

OFFICE	PDII-3/LA <i>✓</i>	<i>C</i>	PDII-3/PE	<i>C</i>	PDII-3/PM	<i>E</i>	PDII-3/D <i>✓</i>	<i>N</i>	OTSB <i>CG</i>
NAME	BClayton <i>BC</i>		MBugg <i>MJB</i>		PTam <i>RST</i>		FHebdon <i>W/H</i>		CGrimes
DATE	06/27/95		06/28/95		06/28/95		06/29/95		06/29/95

OFFICIAL RECORD COPY

9507060128 950629
PDR ADOCK 05000390
A PDR

NRC FILE CENTER COPY

DFOI

WATTS BAR NUCLEAR PLANT

cc:

Mr. Oliver D. Kingsley, Jr.
President, TVA Nuclear and
Chief Nuclear Officer
Tennessee Valley Authority
6A Lookout Place
1101 Market Street
Chattanooga, Tennessee 37402-2801

Mr. O. J. Zeringue, Sr. Vice President
Nuclear Operations
Tennessee Valley Authority
3B Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

Dr. Mark O. Medford, Vice President
Engineering & Technical Services
Tennessee Valley Authority
3B Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

Mr. D. E. Nunn, Vice President
New Plant Completion
Tennessee Valley Authority
3B Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

Mr. J. A. Scalice, Site Vice President
Watts Bar Nuclear Plant
Tennessee Valley Authority
P.O. Box 2000
Spring City, TN 37381

General Counsel
Tennessee Valley Authority
ET 11H
400 West Summit Hill Drive
Knoxville, TN 37902

Mr. P. P. Carrier, Manager
Corporate Licensing
Tennessee Valley Authority
4G Blue Ridge
1101 Market Street
Chattanooga, TN 37402-2801

Mr. B. S. Schofield
Site Licensing Manager
Watts Bar Nuclear Plant
Tennessee Valley Authority
P.O. Box 2000
Spring City, TN 37381

TVA Representative
Tennessee Valley Authority
11921 Rockville Pike
Suite 402
Rockville, MD 20852

Regional Administrator
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW., Suite 2900
Atlanta, GA 30323

Senior Resident Inspector
Watts Bar Nuclear Plant
U.S. Nuclear Regulatory Commission
1260 Nuclear Plant Road
Spring City, TN 37381

The Honorable Robert Aikman
County Executive
Rhea County Courthouse
Dayton, TN 37321

The Honorable Garland Lanksford
County Executive
Meigs County Courthouse
Decatur, TN 37322

Mr. Michael H. Mobley, Director
Division of Radiological Health
3rd Floor, L and C Annex
401 Church Street
Nashville, TN 37243-1532

Ms. Danielle Droitsch
Energy Project
The Foundation for
Global Sustainability
P.O. Box 1101
Knoxville, TN 37901

Ms. Ann Harris
305 Pickel Road
Ten Mile, TN 37880

Ms. Beth Zilbert, Energy Campaigner
Greenpeace
20 13th Street, NE.
Atlanta, GA 30309

Mr. James P. Riccio
Public Citizen
4340 Georgetown Square, #612
Atlanta, GA 30338

LIST OF PARTICIPANTS
TECHNICAL SPECIFICATIONS STATUS MEETING
NUCLEAR REGULATORY COMMISSION - ONE WHITE FLINT NORTH
June 23, 1995

<u>Name</u>	<u>Affiliation</u>
John Vorees	TVA Watts Bar Site Licensing
Peter Tam	NRC/NRR/Project Directorate II-3
Michael Bugg	NRC/NRR/Project Directorate II-3
Robert J. Giardina	NRC/NRR/Technical Specifications Branch
Chris Grimes	NRC/NRR/Technical Specifications Branch
John Tsao	NRC/NRR/Materials and Chemical Engineering

ENCLOSURE 1

Watts Bar Technical Specifications Completion Milestones

- 5/19/95C TVA response to updated proof & review TS open item list.
- 6/09/95C Issue Final Draft TS for NRC staff review, TVA certification, and INEL audit.
- 6/23/95 NRC staff submits comments to OTSB; begin resolution of comments with NRC staff and TVA.
- PTLR (schedule Westinghouse meeting)
 - MSSVs
 - fuel rack pitch
 - fuel storage capacity
 - Radioactive Effluent Controls Program
 - *others?*
- 8/02/95 TVA submits certification and corrections. INEL submits audit report and open items.
- 8/07/95 Issue compiled report of unresolved comments, proposed corrections and open items.
- 8/18/95 Complete resolution of TS issues.
- 8/25/95 TVA submits updated TS for Watts Bar Unit 1.
- 9/11/95 NRC identifies any corrections required for license issuance, including changes to account for final resolution of open items.
- 9/15/95 TVA submits final TS *photo-ready* and electronic files.
- 9/19/95 OTSB completes SER and Appendix A for license.
- 9/24/95 Projected license issuance.

DISTRIBUTION

Docket File

PUBLIC

WBN Rdg. File

W. Russell/F. Miraglia 0-12-G-18

R. Zimmerman 0-12-G-18

S. Varga

J. Zwolinski

OGC 0-15-B-18

E. Jordan T-4-D-18

G. Tracy 0-17-G-21

J. Jaudon RII

P. Fredrickson RII

C. Julian RII

E. Merschoff RII

J. Tsao 0-7-D-4

C. Grimes 0-11-E-22

R. Giardina 0-11-E-22